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EXECUTIVE SUMMARY 

Due to declining productivity in the construction industry as the result of project change, the 
industry has been forced to rethink the way it completes work. In recent years, improved project 
delivery systems and new technology have both led to advancements in the industry. The 
industry has turned to Building Information Modeling (BIM) to maximize efficiency, maintain 
profits, and reduce the amount of project change. However, constructors have been reluctant to 
implement new information technology because they are skeptical about the benefits of the new 
technology in relationship to the cost to implement it. 
 
Multiple reports conducted by other researchers showed an increasing use of BIM in 
construction along with growing demand for change to software and standards. Additionally, this 
research from 2009 showed that electrical contractors were modeling approximately 36 percent 
of their work. Electrical contractors estimated that two percent cost savings and three percent 
time savings could be attributed to the use of BIM. However, electrical contracting companies 
are still struggling to understand and implement the BIM process. The electrical contracting 
industry has not established many standards for information modeling, and very little 
quantitative research exists to demonstrate the effects of using BIM on a project. The goal for 
this research is to obtain solid data in order to make recommendations to the electrical 
contracting industry for improving its use of BIM. 
 
This research project conducted an online survey to better understand electrical contractors’ 
perception of BIM. Of the 800 companies invited to take the survey, seventy responded. Most of 
the geographical United States is represented by the survey, as seen by the typical company 
profile of respondents. Responding companies also perform a significant variety of work. For the 
most part, medium-to-large companies are represented. The data collected from the survey was 
then analyzed to identify correlations and trends. Lastly, interviews were conducted with 
professionals in both the construction and electrical contracting industry to gain better insight 
into survey responses and use of BIM 
 
Overall, the use of BIM creates great value for the electrical contracting industry.  Through the 
use of BIM, construction industry trades can better coordinate, increasing the value of BIM for 
electrical contractors during a project’s early planning stages. Using BIM, better shop drawings 
are produced, leading to more accurate field release drawings. During construction, the use of 
BIM is often responsible for a reduction in field conflict and the greater productivity of 
electricians. Additionally, electrical contractors’ using BIM reduces the cost of project closeout 
as seen through the reduction in the cost of rework, smaller punch lists, and a lower cost to 
produce as-built drawings. Both current BIM users and non-users predicted that their future use 
and investment in BIM will grow over the next two years and will continue to play a large role 
not only in electrical construction but also in the design and construction industry as a whole. 
Electrical contractors need to continue learning about the use of BIM in order to fully understand 
its impacts in the construction industry and to plan for implementing BIM within their company 
to improve profitability.  
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CHAPTER 1 
INTRODUCTION 

 

1.1 INTRODUCTION 

Over the last two decades, productivity in the construction industry has been studied closely. 

Starting in 1982, the Business Roundtable released a study that showed a negative production 

growth within the construction industry in the United States since the late 1940’s. Through this 

study, more research has been completed on the issue in order to determine the factors related to 

the decline in productivity. These factors include change orders, rework, schedule compression, 

and working conditions (Hanna et al., 1999a). A different study released in 2000 showed that 

productivity is improving, however there is still more opportunities for growth by improving 

field management practices (Allmon et al., 2000). 

 

Much of the improvement in productivity over the last twenty years has come through studying 

and improving the project delivery system. Design-build project delivery has shortened project’s 

overall schedule and improved communication by combining the design and construction phases 

into one. Lean construction has improved the industry by focusing on refining construction tasks 

through built-in quality and new scheduling techniques. The implementation of new technology 

during design and construction has a made an impact on improving productivity. Specific 

examples of new technology on the jobsite can be seen with the use of new tools and machinery. 

Technology improvements on the design side of construction are noticeable with the increasing 

use of information modeling and improved communication between the design team and the 

constructors (Zhai and Goodrum, 2009). That being said, constructors have been reluctant to 

implement new information technology because of skepticism of the benefits from the new 
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technology as related to the investment needed to purchase the software. Understanding the use 

of information technology and its effect on the construction industry is vital to improved 

productivity. 

 

This study will investigate the current use of Building Information Modeling in the electrical 

contracting industry. Additionally, our research will try to establish a future direction for the use 

of Building Information Modeling in the electrical contracting industry. Controlling the factors 

that lead to poor productivity is vital for the future of electrical contractors and the industry as a 

whole. We believe that the use of Building Information Modeling will help to improve 

productivity issues in construction and likewise improve the construction industry. 

 

1.2 PROBLEM STATEMENT 

The relationship between change during construction and labor productivity is important to all 

construction firms. Change can come about in many different forms including the five main 

changes that were identified by Orczyk in 2002: acceleration, change in scope, delays, differing 

site conditions, and suspensions in work. Many studies have shown that if a change does occur 

during construction, productivity will not only be effected directly by the extra work that needs 

to be completed, but also indirectly by impacting unchanged work that is effected by the changed 

work (e.g., Hanna et al. 1999a). If contractors are not careful, this can mean disruptions and 

inefficient work that will lead to added cost. For the construction project, this could mean 

changes in schedule, the potential for cost disputes, and an overall negative impact on 

productivity (e.g., Ibbs et al. 2007). 
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Project teams need to reduce the amount of change that occurs during the life of a construction 

project in order to maximize efficiency and maintain profits. Using the lean construction 

principal of early planning, the master builder (or the contractor) takes part in the design process 

in order to catch issues upfront and decrease the amount of issues that would otherwise be found 

in the field (Abdelhamid et al. 2008). Through the use of Building Information Modeling, 

contractors can plan their work prior to starting and properly coordinate with other contractors on 

the project. Productivity improvements will then be seen on the project through comparisons to 

other projects.  

 

Over the last three decades, an increase in construction productivity has been linked to an 

increase in the use of information technology (Zhai and Goodrum, 2009). More specifically, the 

use of Building Information Modeling in construction has led to the perceived notion by 

contractors that change during the project is being minimized and productivity levels are 

increasing (e.g., Zuppa et al. 2009). Statistical backup that shows improvement from BIM is hard 

to find. However, when surveyed or asked directly, contractors and designers will state that the 

productivity improvements from BIM exist. This is positive news for the construction industry 

that has been weakened by the poor economy over the last ten years. 

 

The use of Building Information Modeling, specifically in the electrical contracting industry, has 

become a popular tool for controlling change and allows for better coordination during design 

and facility construction. A study performed in 2009 by the California Polytechnic State 

University and presented at the 2011 Architectural Engineering Institute (AEI) annual 

conference found that electrical contractors were modeling, on average, approximately 36% of 
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their work. Additionally, an approximate two percent cost savings and three percent time-savings 

were attributed to the use of Building Information Modeling. Electrical contractors are, however, 

still struggling to understand and implement the Building Information Modeling process. The 

industry does not have many standards for information modeling, and there is not much 

quantitative research showing the results of using Building Information Modeling on a project.  

 

An increase in the understanding and use of Building Information Modeling in the electrical 

contracting industry will lead to a reduction in project change and an increase in productivity. 

Electrical contractors need to understand the use of BIM and its impacts in the construction 

industry while planning how to implement BIM within their company. With our findings we will 

provide electrical contractor insight into the current use of BIM, trends for the future use of BIM, 

and recommendations that will help improve the understanding and usefulness of BIM in the 

electrical construction industry. 

 

1.3 RESEARCH OBJECTIVES 

This thesis has three major objectives: quantify the current use and impact of BIM, approximate 

the future use of BIM, and offer the industry recommendations that will help improve the 

understanding and usefulness of BIM. The objectives of this research will be achieved through 

surveying and interviewing contractors in the electrical construction industry in order to 

determine possible trends and correlations. 

 

After completion of this research, electrical contractors will be able to use this study to aid their 

company in planning for how to use BIM in order to stay competitive in the construction market. 
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Past research on the use of BIM has mostly concentrated on specific practices and tried to 

determine what software was popular (Simonian, 2009). We will reinvestigate the results and 

expand the research to determine the impact of BIM by looking at performance indicators and 

how BIM is adding value to a project. Ultimately, we hope to provide the electrical construction 

industry with information that will allow companies to make decisions that will help them 

increase efficiency and deliver better projects. 

 

1.4 BACKGROUND 

This section focuses on providing the reader with definitions and background concepts. 

 

1.4.1 Definitions 

Certain concepts used in this research can be interpreted differently throughout the construction 

industry. To eliminate any confusion and keep consistency, the following words have been 

defined for the readers: 

 Building Information Modeling - the creation and use of computer models and 

collaborative work between companies to improve design and construction of facilities 

and other infrastructure. 

 Performance Indicators - the measurement of a specific area of work to determine 

success or failure. This includes, but is not limited to, changes in the number of Requests 

For Information (RFIs), number of change orders, and project costs. As an example, if the 

use of Building Information Modeling led to a decrease in RFIs, the performance 

indicator would show that BIM was successful at reducing RFIs. 
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The correlation coefficient summary statistic will be used to evaluate the relationship between 

survey responses throughout this report. When a moderate to strong correlation is found, the 

relationship will be reviewed by sorting survey responses to investigate how respondents are 

grouped. These correlations will be presented in Chapters 4 and 5 of this report. 

 

1.5 RESEARCH METHODOLOGY 

The first step in this project was to complete a literary review. Specific information on the use of 

Building Information Modeling in the electrical contracting industry was sparse. Most of the 

literature review in this report will focus on the use of Building Information Modeling in the 

construction industry. The remainder of the literary review focuses on two studies that overview 

the use of BIM within the electrical contracting industry. Literature on the use of BIM in 

construction contained information on characteristics, adaption, usage, value, impact, 

infrastructure, and previous recommendations to companies and industry specific organizations. 

 

1.5.1 Questionnaire 

To obtain information from the electrical contracting industry on their use of Building 

Information Modeling, a survey was sent to electrical contractors across the United States. A 

previous survey written by McGraw-Hill in 2009 was used as a starting point. From there, a 

completely new survey was created. The University of Wisconsin-Madison Survey Center 

reviewed the survey and provided valuable input for improvement. The survey was then 

programmed into Qualtrics, a free surveying website provided by the University of Wisconsin-

Madison. In total, the survey contained 24 questions, with some questions broken into categories 

that pertained to that particular question. Please see Appendix B to view the survey. 
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A “cover letter” email was written that included a link to the survey. The survey was sent to 

around 800 individuals that work in the electrical contracting industry and have headquarters or 

perform work within the United States. A few of the companies surveyed had offices in the 

United States but were headquartered in Canada or Mexico. The email addresses were obtained 

through databases of contractors from the National Electrical Contractors Association (NECA), 

Foundation for Electrical Construction, Inc. (ELECTRI International), and Federated Electrical 

Contractors (FEC). In total, seventy surveys were filled out in a one-month period. The data 

collected in the surveys acts as a sample population of medium-to-large electrical contractors 

that perform work in the United States. A more comprehensive review of this process will be 

presented in Chapter 3. 

 

1.5.2 Analysis 

After data collection, responses were placed in a Microsoft Excel file matrix with the questions 

on the horizontal axis and the respondent identification number on the vertical axis. The 

correlation equation in Excel was used on the previously-mentioned matrix to produce a new 

matrix that showed the correlation coefficient between all the questions. If a correlation 

coefficient was anywhere above 0.50, the data was investigated further. Using Qualtrics, data 

was sorted by keeping one factor constant and looking at other factors. In short, a certain 

response to a question in the survey was held constant to show how those respondents answered 

other questions. Appendix C presents the data used for the analysis. Using this information, 

trends and correlations were observed. Additionally, the data from this report was compared to 

the data of previous research to determine trends in the industry. The results of this analysis can 

be found in Chapters 4 and 5 of this report. 
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1.5.3 Recommendation Development 

The last step of this project was to review the results of the data analysis and make 

recommendations to the industry. This was completed by reviewing the information with 

individuals in the electrical contracting and construction industry for further insight into BIM use 

and to then make recommendations to the industry. Using the information from the survey and 

the perspectives of those interviewed, comprehensive recommendations could be made. The 

ultimate goal of this research is to obtain solid data in order to make strong recommendations to 

the electrical contracting industry for improving the use of Building Information Modeling. 

Additionally, both findings and gaps in the research will be used to make recommendations for 

future research in both the electrical contracting industry and at the University of Wisconsin-

Madison. 

 

1.6 SCOPE OF RESEARCH 

The scope of this research was limited to the perspectives and honesty of management and/or 

survey respondents within the electrical contracting industry. The Qualtrics survey asked 

questions about contractors’ use of BIM. We did not look at specific projects nor the data 

associated with those projects. Instead we tried to get an understanding of the use and impact of 

BIM on a macro company level. 

 

The collection of data was also limit to companies that are members of the National Electrical 

Contractors Association, Foundation for Electrical Construction, Inc., and Federated Electrical 

Contractors. Interviews with individuals did reach outside of the surveyed group. 
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1.7 SUMMARY AND REPORT ORGANIZATION 

The construction industry is an ever-changing place, and if one is not careful, it is easy to fall 

behind on emerging technologies and practices. The impact of Building Information Modeling in 

construction is growing larger every day, and companies’ decision-makers need to understand its 

use throughout the industry in order to stay competitive. This report, using the methodology 

previously described, will focus on three areas in the electrical contracting industry: 

(1) the current use of Building Information Modeling 

(2) the future use of Building Information Modeling 

(3) how to improve the use of Building Information Modeling 

The report is intended for the use of electrical construction contractors and possibly other trades 

that work in construction to learn more about the use of Building Information Modeling. Chapter 

2 reviews previous literature published on related topics. Chapter 3 consists of profiles of the 

respondents to the survey. Chapters 4 and 5 focuses on the correlations and trends in the data that 

was collected. The final chapter includes a summary of the project and recommendations for 

improving the use of Building Information Modeling and ideas for future research. The attached 

appendices will provide backup to the research that was performed. 
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CHAPTER 2 
REVIEW OF EXISTING LITERATURE 

 
 

2.1 INTRODUCTION 

A thorough literary review was conducted in order to determine the history, present use, and 

predicted future plans for Building Information Modeling. This chapter will review the history of 

the design and construction industry to show how BIM developed. Next, BIM will be introduced 

and a general review of BIM’s use in construction will be presented. The remainder of the 

chapter will review specific reports based from surveyed companies on the current and future use 

of Building Information Modeling in both the construction industry as a whole and then more 

specifically in the electrical contracting industry. 

 

Information presented in the literary review will be compared to the information collected 

through surveys for this report. Comparisons can then be made to show the differences between 

the use of BIM in the electrical contracting industry as compared to the design and construction 

industry as a whole. Additionally, the change within the electrical contracting industry from 

previous reports to this report will be presented.  

 

2.2 BUILDING INFORMATION MODELING BACKGROUND 

The development of Building Information Modeling came from a long history of continuous 

improvement in the construction industry. The adoption of BIM has been slow but is starting to 

become a construction industry standard for both designers and builders. Many owners and 

construction managers now require companies to use BIM on construction projects. The 
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implementation of BIM by companies has been accompanied by many successes and failures. As 

will be discussed in this chapter and throughout the rest of this report, BIM has come a long way 

and improved the way companies and project teams deliver projects. However, many issues still 

need to be resolved, and BIM specific procedures still need to be created. This section of Chapter 

2 will review the history of BIM and give a general overview of the successes and failures of the 

modeling process.  

 

2.2.1 The History of Industrial Technology 

The improved use of technology in construction can be seen throughout the history of the world. 

Over the past few millennia humans have created new tools in order to make construction of new 

structures easier. For example, during the Roman Empire, sophisticated wooden cranes were 

used to build large buildings (Becche et al., 2004). Today, tower cranes are typically seen on 

large construction projects. In 1835 the first mechanically-powered excavating machine, named 

the Dipper Shovel, was developed by American William Otis to assist construction crews with 

digging and truck-loading soil and other construction materials (Dipper shovel, 2012). 

Excavators and backhoes are now typically seen on construction project in today’s world.  

 

More recently, during the 1970’s, Computer Aided Design (CAD) allowed designers to 

streamline their designs to improve replication of their design and the transfer of information 

(Cunz and Larson, 2006). With CAD, architects and engineers were able to replicate the drafting 

board on their computer and to improve the design process by producing ideas and designs 

electronically which cut down on the amount of time and effort needed to produce final design 

documents. Two-dimensional CAD eventually evolved into three-dimensional CAD. These 
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geometrical objects aided designers and builders with visualizing the final product, but did not 

contain relationships between objects in the design (Howell and Batcheler, 2005). For example, a 

steel beam would be connected to a steel column, but the model would not contain information 

on how these two objects were connected, i.e. weld type and/or bolting information. 

 

In recent years, CAD has improved to include three-dimensional intelligent objects that 

recognize relationships between one another, or more specifically, Building Information 

Modeling. These objects have helped to communicate information more easily from the designer 

to the builder. Objects within a building model are embedded with information that shows 

connections, components, attributes, and other details that were not available in two-dimensional 

CAD programs. Examples of this include, but are not limited to, fire rating, hinge type, wall 

thickness, and anchor length. When all these intelligent objects are combined within the Building 

Information Model, a virtual structure is formed that the designers and builders can duplicate in 

the real world. Currently, the more popular Building Information Modeling software includes 

Autodesk Architectural Desktop, Autodesk REVIT, Bentley Systems, Graphisoft, and 

Nemeschek (Howell and Batcheler, 2005). 

 

2.2.2 Building Information Modeling Successes 

Building Information Modeling has transformed the way architects and engineers design a 

building and the way contractors construct a building. Using a BIM model, all information can 

be contained within a single design model, which includes plans, sections, elevations, schedules, 

details, and specifications. If an object is changed in the model, the associated communicator (ie. 

plan, specification, schedule) will change instantaneously. Using a single-source model allows 
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different design and construction disciplines to then detect problems before construction, 

including clashes between elements such as a concrete structure and a heat duct. Additionally, 

design teams can use the model to perform analysis on the building such as day lighting, energy 

use, and wind loads. 

 

Using the Building Information Model, constructability issues can be more closely observed. 

Currently, contractors most often use 4-D (scheduling) and 5-D (cost-estimating) models to 

simulate construction of a building. The scheduling model helps with creating “Just in Time” 

deliveries if a project site is small. A cost-estimating model will help determine and track the 

cash flow throughout the project and aids in value engineering.  

 

Building Information Modeling also adds value to a project for the owners and occupants. After 

construction is complete, the model can be turned over to the owner to be used for maintenance 

and operations. A final model contains information that can be used in the future for replacing 

fixtures, revealing the locations of systems (ducts, plumbing, electrical) behind finished walls, 

and remodeling or building an addition. The model can also be used with other software to create 

a living model of the structure that can display the current temperature of a room, an air handling 

unit that needs to be serviced, or a door that is currently ajar. 

 

2.2.3 Building Information Modeling Limitations 

As just discussed, Building Information Modeling has already demonstrated many promising 

successes in the construction industry. However, the limitations of BIM have also been 
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recognized by designers and builders in the construction industry. In order to continue BIM’s 

implementation and improvement, these limitations must be addressed and overcome. 

 

As mentioned previously, the design and construction industry is currently using many software 

programs to implement Building Information Modeling on a project. Every company has a 

design software package that they use internally, and the company normally has their own way 

of implementing BIM on a project. The lack of standardization in the industry and the 

availability of multiple software packages have hindered the calibration between companies 

when forming a single building model for a project. On many occasion BIM models will not 

converge into a single model. Additionally, the electronic file size of a building model can 

become so large that sharing or adding additional information can become cumbersome.  

 

Early design decisions can also be very difficult to organize using Building Information 

Modeling. As discussed in Ian Howell and Bob Batcheler’s paper titled Building Information 

Modeling Two Years Later – Huge Potential, Some Success and Several Limitations, design 

firms often try to present alternatives to the owner. Trying to represent all of the alternatives in 

one model is an extremely difficult task and usually requires multiple models. The separate 

design models need to be tracked closely because objects usually do not communicate between 

separate models. Additionally, “what if” scenarios become difficult to conduct because changes 

made to a model might not be kept in the final design. 

 

The scheduling and delivery methods used on a project can also hinder the value of Building 

Information Modeling. If a project is fast-tracked, the time to add additional detail to a building 
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model and for coordination between designer and builders is extremely limited. Time constraints 

limit the usefulness of the building model. Also, fast-tracked projects limit the amount a building 

model can change as construction proceeds. The project delivery method can also dictate the 

success of using Building Information Modeling. The traditional design-bid-build delivery model 

nearly eliminates all interaction between designers and builders during the design process. 

Without this collaboration, the building model can often be missing important constructability, 

scheduling, and value engineering elements. 

 

Another significant limitation to Building Information Modeling is the risk and liability 

associated with implementing the process on a project. Doctor Salman Azhar reviews two 

categories of risk connected with BIM in a journal article titled Building Information Modeling: 

Trends, Benefits, Risks, and Challenges for the ACE Industry. The first risk type pertains to 

ownership of the BIM model and the information contained within the model. Building owners 

often believe they own the model. However, the architects, engineers, and contractors are 

providing the majority of proprietary information to complete the model. The right to sell this 

information and responsibility for accuracy of information can cause problems following 

construction. The second risk, as described by Doctor Azhar, is determining who is liable for the 

data inserted into a model. On many projects, BIM specialists from different companies are 

responsible for creating a portion of the model. For example, the mechanical contractor models 

the heating, ventilation, and air conditioning systems. These designs are then brought together to 

create one large BIM model. If an inaccuracy is found in the model, the liable party can be 

difficult to determine; but if cost or schedule are impacted due to the inaccuracy, the responsible 

party must be discovered. 
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This risk can be mediated. In his concluding remarks, Doctor Salman Azhar emphasizes the 

importance of discussing these issues prior to beginning any planning or modeling starts. 

Additionally, contracts between parties should contain language detailing how risk is shared and 

who owns the various parts of a BIM model. This can be said for all of the limitations described 

in this section of the report. All parties need to communicate adequately in order to improve the 

BIM process. In section 2.3 and 2.4 of this report, BIM limitations will be investigated further 

and surveyed data will be presented from previous research. 

 

2.2.4 Return on Investment 

Previous research on the use of Building Information Modeling attempted to quantify the return 

on investment (ROI) of using BIM on projects, which was mainly observed through surveying 

and interviewing companies. Multiple reports, including a 2009 McGraw Hill SmartMarket 

Report on The Business Value of BIM showed that companies experience a positive return from 

using BIM. Additionally, these returns have been larger than companies originally expected, and 

the ROI tends to increase as a company becomes more experienced with BIM. 

 

An observation from reading reports on BIM’s return on investment is that there is a large 

variation on the return reported. In his report on Building Information Modeling, Doctor Azhar a 

reviews ten projects and the ROI for using BIM on those projects. The smallest ROI, as a 

percentage, reported was 140% and the largest was 39,900%. The size of the ROI fluctuates 

depending on project-specific information and the way that BIM is being used. That being said, 

making conclusions or finding usefulness in the reported ROI is difficult due to the multitude of 

factors being looked at. Additionally, the return on investments were reported by companies and 
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not collected first-hand by the researcher. This could create discrepancies in the information used 

to calculate the ROI. For example, one company’s response could use certain indirect costs to 

calculate their ROI that another company chose to exclude.  

 

When looking at the return on investment from using BIM, the ROI must be viewed on a macro 

level instead of a micro level. Knowing that a company is obtaining a positive return from using 

BIM is far more important than the actual return that is reported. For this reason, the return on 

investment will not be tracked using the survey in this report. Future research on the ROI from 

using BIM is not recommended. This will again be mentioned in the conclusion of this report.  

 

2.3 BUILDING INFORMATION MODELING IN THE CONSTURCTION INDUSTRY 

In December of 2008, McGraw Hill Construction released a SmarkMarket Report titled Building 

Information Modeling (BIM) – Transforming Design and Construction to Achieve Greater 

Industry Productivity, the result of their research into the adoption, usage, value, and impact of 

BIM on users in the construction industry. The report also analyzed the anticipated use of BIM in 

2009. Information was collected through surveys sent to architects, engineers, contractors, and 

owners involved in construction. The report showed BIM is increasingly used on construction 

projects and that many firms plan to continue implementing BIM on projects in the future. The 

research also showed that BIM needs to become more standardized for use in the design and 

construction industries and to improve the results of using BIM. 
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2.3.1 Adoption of BIM 

The adoption of Building Information Modeling is steadily increasing in the construction market. 

In 2008, 35% of the users reported being heavy users while 38% reported lightly using BIM. 

Heavy users are defined within the McGraw Hill report as companies that use BIM on more than 

60% of their project, and light users are defined as companies that use BIM on less than 16% of 

project. These numbers were expected to greatly change in 2009 when 45% of users reported 

planning to heavily use BIM and 18% planned to being light users. The total breakdown of use 

can be seen in Table 2.01. Within these numbers a greater number of contractors and engineers 

report being light users whereas architects and owners reported being heavy users.  

 

Table 2.01 – Growth in the Use of BIM on Projects from 2008 to 2009 (McGraw Hill, 2008) 

User Characteristic 2008 2009 
Very Heavy Users (>60%) 35% 45% 
Heavy Users (31-60%) 10% 17% 
Medium Users (16-30%) 17% 20% 
Light Users (1-15%) 38% 18% 

 

The perception of BIM in the design and construction industry is also optimistic. Of the 

companies and organizations surveyed, 49% had a mostly positive view of BIM. Forty-four 

percent reported being neutral, and 7% were mostly negative. Contractors had the highest 

positive rating at 61%. Contractors are finding great value in the ability to find clashes in 

elements of the design and to improve the cost and schedule of the project when using BIM. On 

the other hand, engineers had the lowest positive rating 37% and a neutral rating at 54%. 

Engineers seem to see some value in BIM, but are hesitant to implement BIM because of the 

increased risk and cost. Many engineers are still using two-dimensional CAD to communicate 

their designs. 
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A strong correlation was found between the experience level of BIM users and the outcome from 

using BIM. For example, of the expert users, 82% reported mostly positive outcomes and 4% 

mostly negative outcomes. Conversely, of all the companies that considered themselves BIM 

beginners, 20% reported mostly positive outcomes and 15% mostly negative. These results show 

the importance of training within companies and organizations. As with any new technology, as 

employees begin to understand and become comfortable with software and tools, BIM results 

will improve.  

 

Of all the challenges facing companies and organizations with the adoption of BIM (see Table 

2.02), the three that stand out most are the availability of training for the new technology, buy-in 

from senior staff members, and the cost of the software. BIM is a relatively new practice and no 

standardization in the industry exists. For this reason, training is not readily available for new 

companies looking to implement BIM. Additionally, training new practices to senior employees 

is always difficult. Senior employees find changing practices from old to new challenging and 

time consuming, as seen thirty years ago when architects swapped drafting tables for Computer 

Aided Design programs. Lastly, with any new technology, implementation can be very 

expensive due to the necessary purchase of new software and tools. This includes, but is not 

limited to, computer programs such as Autodesk’s Revit and tools such as total stations. 
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Table 2.02 – Challenges to BIM Adaption Within a Company (McGraw Hill, 2008) 

Challenge 
Users Reporting 

Most Challenging 
(8-10) 

Users Reporting 
Least Challenging 

(1-4) 

Mean Scale 
(1-10) 

Adequate training 19% 35% 5.25 
Cost of software 15% 44% 4.70 

Cost of required hardware 
upgrades 

13% 50% 4.46 

Senior management/senior staff 
buy-in 

17% 52% 4.37 

Middle management/middle staff 
buy-in 

11% 51% 4.27 

No external incentives or 
directives moving us to use BIM 

13% 61% 3.76 

Risk of losing intellectual 
property and liability issues 

9% 60% 3.72 

Junior management/junior staff 
buy-in 

12% 66% 3.61 

 

2.3.2 Usage of BIM 

Within a project team, there is normally a group member pushing for the use of Building 

Information Modeling. On 40% of projects that use BIM, the primary driver is often the 

architect. In its preliminary stages, most BIM projects start as a basic model depicting shape and 

massing. From that stage the architects detail the model. In other situations, Construction 

Managers/General Contractors (18%), owners (13%), or a combination of the team members 

(14%) are the drivers behind using BIM. In the instances where Construction Managers/General 

Contractors are the driver, they internally believe that they are the primary driver half of the 

time. This stems from the use of BIM to model the project regardless if the designer is using 

BIM or not. Additionally, owners often push to use BIM on a project but are not willing to pay 

the direct costs for using BIM.  
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A strong correlation exists between the industries that use Building Information Modeling and 

the frequency of modeled elements on a project. Architecture, structural systems, and mechanical 

systems are the most frequent modeled elements with each being completed 58%, 49%, and 38% 

of the time respectively. The least frequent modeled elements on a project include in-ground 

utilities, energy management systems, and transportation. Electrical elements fall in the middle 

with a frequency of 24%. This follows the general principal of BIM. Designers and builders want 

to collaborate so that clashes can be found. Typically, larger elements are more difficult to 

relocate and need more attention prior to being installed in the field. An improvement in 

designing building accessibility was also mentioned in the survey results. Contractors are using 

BIM to coordinate elements outside of the bricks and mortar. This includes scheduling, 

equipment locations, and sequencing. A total understanding of the project and its limitations is 

important to know prior to facing problems from possible limitations. 

 

Each industry uses BIM in their own way to help support the work they are completing. 

Architects use BIM to visually display what the design will look like following the completion of 

construction. The most modeled element for architects is the building skin (83%), exterior 

openings (83%), exterior walls and skin (82%), and interior partitions (82%). Within the 

electrical contracting industry, light fixtures are the most frequent element modeled on a project, 

followed by the electrical panels. On the other hand, the least frequent elements modeled are the 

conduit and energy management systems, and these elements are easily coordinated in the field. 

As mentioned previously, larger elements tend to be modeled prior to construction so that issues 

can be resolved prior to construction and workers can be more productive. 
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As mentioned previously, Building Information Modeling can be used for more than designing 

elements within a project. BIM has also helped project teams with scheduling and cost-

estimating. Contractors have the highest rate of response by using BIM in this manner. Of the 

contractors surveyed, 21% had a positive rating for scheduling using BIM as compared to 

architects at 10%, engineers at 6%, and owners at 0%. More project details are needed in order to 

create a project schedule, and contractors normally have a greater understanding of the smaller 

details compared to owners who understand more of the larger elements of the project. Project 

cost-estimating received positive reporting from 13% of owners and the same number from 

contractors. Much smaller positive responses were received from architects and engineers. 

Owners and contractors are far more interested in tracking the cost of a project than the 

designers. The report also recognized plenty of room for growth within the construction industry 

for using BIM to model project schedules and costs. 

 

Companies and organizations that lack the capability to perform the task in-house, mainly the 

owners of construction projects, are outsourcing Building Information Modeling. Currently, 31% 

of owners reported a positive response when asked if they outsourced their BIM work. This is 

compared to 0% of architects and 1% of engineers. Contractors’ positive response for 

outsourcing stands at 7%. The McGraw Hill report predicted a future increase in outsourcing 

based on survey results. Outsourcing will grow greatly in the coming years as modeling becomes 

an expectation on a construction project. Twenty nine percent of architects expected an increase 

in outsourcing BIM in 2009. Additionally, 60% of users who expect to increase outsourcing of 

BIM considered themselves to be beginners or intermediate users.  
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The McGraw Hill report also found a strong relationship between companies that use BIM on a 

large number of project and companies that are involved in green projects. Designers that used 

BIM to design a green building reported using BIM for space heating and cooling, energy 

savings, and light conditioned spaces. Interestingly enough, a greater percentage of contractors 

reported using BIM for green building more often than architects and engineers. An explanation 

for this was not given in the report. However, a possible correlation between the use of BIM and 

material tracking could exist.  

 

2.3.3 Value of Using BIM 

The value companies and organizations receive from using BIM can be difficult to track through 

a survey. The overall value is frequently only a perceived result and not actually backed by data. 

This does not mean the perceived results are inaccurate, but rather that the results are the 

observations of users without collecting data from the use of BIM. Companies in the McGraw 

Hill study cited many observations from using BIM, including easier coordination, improved 

productivity, improved communication, and improved quality control. 

 

When companies attempt to track the value of BIM, the most common method is to track the 

return on investment (ROI). About half the users in the McGraw Hill report stated that they put 

moderate-to-high effort into tracking the return on investment from BIM. A wide range of return 

on investments has been found through multiple surveys and reports. The McGraw Hill survey 

reported the average perceived return on investment from using BIM to be between 11% and 

30%. In Dr. Azhar’s study, mentioned earlier in this chapter, ROI ranged from 140% to 39,900% 

with a mean of 1,633%. The average return on investment is hard to capture because of the many 
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different ways BIM can be used on a project. For example, if BIM is used during the early 

planning stages and a change is made to the project that eliminates a large portion of the budget, 

this return on investment will be extremely high compared to the cost savings found when using 

BIM for clash detection. 

 

In order to gain a better understanding of BIM’s the return on investment, companies track 

certain aspects of BIM. As can be seen in Table 2.03, companies believe that communication and 

coordination are the most important areas to track to find the return. A correlation was also found 

between a company’s experience with BIM and a higher rate of tracking return on investment. 

The study found that 48% of companies that consider themselves BIM experts frequently track 

the return on investment, compared to 10% of beginners that track the return on investment as 

often.  
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Table 2.03 – Importance of Reasons for Measuring Return on Investment 
(McGraw Hill, 2008) 

 

Challenge 
Users Reporting Most 

Important (8-10) 
Users Reporting Least 

Important (1-4) 
Mean Scale 

(1-10) 
Improved project 
outcomes (fewer RFIs 
and coordination 
problems) 

79% 3% 8.49 

Better communication 
because of 3D 
visualization 

79% 4% 8.31 

Productivity 
improvement of 
personnel 

62% 8% 7.78 

Positive impact of 
winning projects 

66% 7% 7.77 

Life cycle value of the 
BIM 

35% 25% 6.20 

Disruption to implement 
new processes 

30% 23% 6.19 

Initial cost of staff 
training 

29% 28% 5.97 

Ongoing costs of 
software and training 

26% 27% 5.81 

Ability to secure plan 
approval and 
construction permits 
fasters 

33% 41% 5.46 

Initial cost of software 24% 37% 5.39 

Requirement for new 
hardware to keep up 
with software 

22% 37% 5.38 
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2.3.4 Impact of BIM on Internal and External Processes 

Building Information Modeling has changed the way teams communicate within their own 

organization and with other organizations working on the same project. The biggest change 

comes in the ability to visually communicate designs, ideas, and issues. In the past, this was 

mostly done using two-dimensional CAD drawings. BIM allows teams to communicate using 

three-dimensional objects either on a computer screen or a printed snapshot. BIM has also 

allowed designers and contractors to collaborate more on the design of a project by using the 

same model for the entire project, which has eliminated repetition of work and has decreased the 

need for shop drawings. Designers and builders can instead spend more time designing the 

project together prior to any work beginning. Table 2.04 provides a more detailed breakdown of 

process change seen within teams and the frequency of the change that has been reported. 
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Table 2.04 – Frequency of BIM Related Activities (McGraw Hill, 2008) 
 

Challenge 
Users Reporting 
Most Frequent 

(8-10) 

Users Reporting 
Least Frequent 

(1-4) 

Mean 
Scale 
(1-10) 

Routinely using 3D visualization capability 
to communicate with all parties 

47% 25% 6.52 

Using BIM on the jobsite to guide 
construction activities 

39% 31% 5.80 

Increasing time spent on design 25% 29% 5.69 

BIM reviews in collaboration environments 
with multiple parties 

33% 40% 5.50 

Meeting with key disciplines for clash 
detection analysis 

31% 42% 5.26 

Reducing time spent on contract 
documentation 

25% 39% 5.05 

Integrating schedule with BIM model 25% 45% 4.88 

Reviewing models or deliverables generated 
from models as part of the review and 
approval process 

23% 59% 4.33 

Using the BIM model for site, infrastructure 
or facilities management and renovations 

21% 59% 4.13 

Hiring trade contractors early to participate 
in design assist role 

16% 60% 3.97 

Developing cost estimates from the BIM 
model 

16% 61% 3.92 

Eliminating shop for field drawings by 
having disciplines work within a shared 
model environment 

16% 65% 3.64 

Using BIM to facilitate regulatory approvals 16% 67% 3.37 
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Internal process change has been reported by roughly 70% of BIM users as shown in the 

McGraw Hill report. Architects reported the highest internal process change while owners 

reported the lowest process change. A strong correlation was found between the experience level 

of the BIM users and the impact on internal process change. Architects have a longer history of 

using BIM and have had the largest impact on internal process change. Similar results were 

found with external process change. Contractors reported the highest impact on external process 

change, with architects also reporting high change. Contractors are now able to detect clashes in 

the mechanical, electrical, and plumbing design prior to fabrication and installation. On many 

projects, representatives from each trade create a model to find clashes and work together to 

determine the best possible solution. Lastly, as was the case with internal process change, owners 

have reported the lowest external process change, which corresponds with the fact that owners 

have less experience with BIM. 

 

New processes of collaboration come with new risks that teams need to resolve prior to any work 

beginning. Errors and accuracy issues within the model are a large concern for the owners of 

many projects. Mistakes can lead to extra costs, and teams must figure out who will be 

responsible for these costs. The experience levels of team members can also cause problems on 

teams. There is a perceived risk that the team member with the least amount of experience will 

slow the team’s progress and create errors in the model. On any project, team members (internal 

and external) are expected to be responsible and take ownership of the decisions they make. This 

is especially true with Building Information Modeling. Anytime a person makes a change to a 

model, they become responsible for the change made. With most software packages, this is 

extremely difficult to track.  
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As discussed in the McGraw Hill SmartMarket Report, many liability and legal issues have 

arisen from the use BIM. The design and construction industries are currently working to resolve 

these issues. One way they are doing so is by keeping separate models and not sharing 

information. This however reduces the ability for designers and builders to work together to 

deliver a project, and thus decreases the collaborative benefits of using BIM in the first place. 

Other ways to reduce risk is to discuss and agree upon the BIM process prior to starting the 

project. Although many changes have not yet been implemented, the American Institute of 

Architects (AIA) and Associated General Contractors of America (AGC) are currently working 

to standardize contract language in order to reduce the risk of using BIM on a project. 

Additionally, many teams sign off on completed models prior to construction. However, work 

still needs to be done in the construction industry to reduce legal and liability issues. 

 

2.3.5 BIM Infrastructure 

The benefits of using Building Information Modeling are sometimes overshadowed by software 

difficulties and the need for programming changes. Eighty-seven percent of respondents to the 

McGraw Hill survey reported that they believed improvements must be made to BIM software. 

Interoperability is the largest improvement as reported by the industry. Users want software 

packages and models to work better together so that the finished model is the highest quality. A 

different report published by McGraw Hill on interoperability stated that poor interoperability of 

software contributes to three percent of total project cost (Young, Jones & Bernstein, 2007). 

Table 2.05 shows many different BIM software packages and presents the industry’s awareness 

of each software and how often each is used. As seen in the table, Autodesk’s NavisWorks and 
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Revit are the most popular software packages. Autodesk BIM products are known for being user 

friendly and have gained in popularity over the last few years. 

 
Table 2.05 – Popularity of BIM Software Packages (McGraw Hill, 2008) 

 

Software Package Aware (%) Used (%) 
Archicad 86% 34% 
AutoCAD Civil 3D 89% 38% 
Autodesk NavisWorks 89% 71% 
Autodesk Revit 93% 67% 
Bentley 83% 36% 

Bentley Architecture 
(Triforma) 

67% 17% 

CS2 38% 9% 
Digital Project 41% 5% 
RAM 52% 31% 
Tekla 35% 10% 
Vectorworks 65% 10% 
Vico 64% 30% 

 

Building Information Modeling software is not just being used for designing mechanical, 

structural, and architectural systems. BIM is also used to analyze a building prior to construction. 

The popularity of analyst tools differs depending on the group within the industry. Architect’s 

most popular analyst tool is the energy analysis function that can be performed on the finished 

model. After designing a building’s enclosure architects can analyze the building to determine 

heat losses and gains, the building’s weak thermo points, and where additional design might be 

needed. Table 2.06 shows the most popular BIM analysis tools in the construction industry. As 

noted in the table, quantity take off is the most popular tool and is mostly used by contractors to 

determine and track the cost of the project. The McGraw Hill report found that expert BIM users 

are twice as likely to use the quantity take off tool compared to all other users. BIM users have 

reported a need for continued content improvement in order to deliver better models. The top 
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needs include structural elements, mechanical equipment, and the building envelope/windows. 

Most users are looking for micro changes to specific content, not overhaul of the entire program. 

 
Table 2.06 – Popularity of BIM Analysis Tools (McGraw Hill, 2008) 

 

Analysis Tool Percent of Use 
Quantity Take Off 57% 
Scheduling 45% 
Estimating 44% 
Energy Analysis 38% 
Project Management 35% 
Structural Analysis 32% 
LEED or Other Green Analysis 32% 
Storm Water Analysis 19% 
Facility Management 18% 
Vehicle Turning Analysis 15% 
Other 15% 

 

Establishing industry standards for BIM use and the availability of BIM training are needs 

recognized by current BIM users. Two-thirds of McGraw Hill respondents reported that they 

believe that professional industry organizations should create BIM standards. These standards 

would help to reduce duplication and improve interoperability. Training is another area of 

improvement sought by BIM users. Many recognize the competitive advantage of using BIM and 

desire to continually improve their skills. The method of training varies by group and skill level. 

A majority of expert users and 41% of contractors prefer using internal training. On the other 

hand, 40% of beginners and 30% of engineers prefer self-teaching training methods. Regardless 

of skill level and group, two-thirds of respondents reported the need for more training. The 

highest areas of training needs include basic skills, how to work collaboratively with outside 

firms, and sending and receiving models with outside sources. 
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2.3.6 Conclusion 

The McGraw Hill Smart Market Report on Building Information Modeling provided this 

research report with great insight into adoption, usage, value, and impact of BIM on users in the 

construction industry. Additionally, the report exposed an increasing use of BIM on construction 

along with increasing demand for change to software and standards. This report will help 

compare industry BIM trends to specific electrical contracting trends. To measure trend changes 

over the last few years to the present, a BIM study on the electrical contracting industry will be 

compared to the data collected. Section 2.4 will cover this. 

 

2.4 BUILDING INFORMATION MODELING IN THE ELECTRICAL 

CONSTRUCTION INDUSTRY 

As mentioned in the McGraw Hill Smart Market Report, smaller components within a project are 

often not modeled to save time and resources. A lot of the electrical work throughout a building 

falls into the category of small components and does not get modeled. For this reason, the 

electrical contractors have been slow to implement Building Information Modeling.  

 

Existing research on the use of Building Information Modeling in the electrical contracting 

industry is very limited. Two reports based on surveyed data were located; both were supported 

by The Foundation for Electrical Construction Inc. (ELECTRI International) and were published 

in May of 2009. ELECTRI International conducts research and provides training for the 

electrical contracting industry. The first source was a conference paper written by Salman Azhar 

and Seth Cochran from Auburn University titled Current Status of Building Information 

Modeling (BIM) Adoptability in the U.S. Electrical Construction Industry. The second was a 
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research report by Lonny Simonian, P.E., P.M.P. from the California Polytechnic State 

University titled Building Information Modeling for Electrical Contractors: Current Practice 

and Recommendations and was presented at the 2011 Architectural Engineering Institute 

conference in Oakland, CA. Both papers provide insight into the use of Building Information 

Modeling and recommend improvements to BIM practices within the electrical contracting 

industry. 

 

2.4.1 Characteristics of Electrical Contractors 

Both research projects surveyed contractors from the National Electrical Contractors Association 

(NECA), Inc., an organization that connects large and small union electrical contractors with 

each other to improve the industry. The annual profits for the electrical contractors surveyed 

ranged from less than $10 million to more than $250 million. The Azhar/Cochran report had a 

large response from smaller electrical contractor; therefore the report is a better representation of 

the entire industry. On the other hand, the Simonian report represents more medium to large 

companies. 

 

The Simonian report provides a market sector breakdown that shows the areas of construction 

the respondents worked in. As seen in Table 2.07, 39 percent of the responding electrical 

contractors worked in the commercial industry. Only five percent of the respondents worked in 

residential or processing.  
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Table 2.07 – Company’s by Market Sector (Simonian, 2009) 
 

Market Sector 
Lowest 

Response (%) 
Highest 

Response (%) 
Average (%) 

Residential 0% 100% 5% 
Commercial 0% 90% 39% 
Institutional 0% 80% 20% 
Industrial 0% 100% 21% 
Process 0% 55% 5% 

 

As previously mentioned, Building Information Modeling is used on larger, more complicated 

projects. The Simonian report confirms this fact. Table 2.08 shows the percentage of projects on 

which electrical contractors use BIM, broken down by project type. Building Information 

Modeling is used on ninety percent of industrial, biotechnology, and semiconductor projects but 

is only used on 25 percent of educational projects (schools) and thirty percent of hotels. These 

smaller percentages correlate with the fact that less complicated electrical systems are used in 

these building, whereas complicated electrical systems are used in industrial and biotechnology 

buildings, hospitals, and on semiconductor projects. 

 

Table 2.08 – BIM Projects by Project Type (Simonian, 2009) 
 

Project Type 
Percent of 

Use 

Industrial 90% 
Biotechnology 90% 
Semiconductor 90% 
Hospital 80% 
Medical Office 50% 
Commercial 50% 
Institutional 40% 
Hotel 30% 
Education 25% 
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For electrical contractors, power and lighting are the most common systems that require 

modeling. These systems contain large components and multiple conduit runs that must be 

coordinated with other trades as well as the built structure. Smaller systems like security, fire 

alarm, and low voltage systems are often not modeled. The specific sizes of wiring and conduit 

within a system can be a factor determining whether components are modeled. The Simonian 

report found that 55 percent of six-inch conduit gets modeled compared to 25 percent of one-

inch conduit. Electrical contractors try to be as efficient as possible with their time and modeling. 

Modeling large components while leaving out the small ones allows for the majority of the work 

to be coordinated prior to construction. 

 

According to electrical contractors, clash detection is the most valuable Building Information 

Modeling feature. Prior to construction, electrical contractors, as well as mechanical, plumbing, 

and sometimes general contractors, model their work and combine models to determine where 

problems exist. This allows clashes to be resolved prior to construction and helps to avoid costly 

rework. Other valuable BIM features, according to electrical contractors, include the capability 

to visualize electrical design and utilize space. The least valuable BIM features are design 

validation and energy analysis/management. The low rating for these specific BIM tools is likely 

a result of the features geared more for designers than builders. 

 

Specific Building Information Modeling software can be grouped into two categories. The first is 

design software allowing users to start with an empty space and build a model to include the 

walls, structure, and systems of a building. Often electrical contractors receive two-dimensional 

plans and use BIM design software to layout a building’s electrical system. According to the 
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Simonian report, the most popular BIM design software package for electrical contractors is 

Autodesk Revit MEP. The second type of design software is typically used following initial 

design. The mechanical and plumbing contractors combine models with the electrical contractor 

using clash detection software. This software package combines all models into one and 

determines where problems exist, giving contractors the ability to coordinate their work. The 

most popular BIM clash detection software packages for electrical contractors are Autodesk 

Navisworks, Bentley, and Solidworks. 

 

Many factors prevent electrical contractors from implementing Building Information Modeling. 

The largest factor, according to the Azhar/Cochran report, is that the companies do not know that 

BIM exists. This mostly pertains to smaller electrical contracting companies. Among medium to 

large electrical contracting companies, a lack of expertise, non-compatible software, and the 

overall expense limit the implementation of BIM. As noted in the report, these factors can be 

overcome. Twenty-five percent of respondents not currently using BIM had plans to start 

implementing BIM practices within their company. 

 

2.4.3 Building Information Modeling Value and Costs 

Electrical contractors have reported a large improvement in quality from implementing Building 

Information Modeling on projects. Quality improvement can be seen through the reduction of 

rework and prefabrication. BIM allows electrical contractors to fabricate large pieces of 

equipment offsite and place the final product in place with confidence. In the past, equipment 

was fabricated onsite and workers resolved problems while building components. With BIM, 

problems can be resolved prior to construction. 
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A major time savings from the use of BIM has also been reported by electrical contractors. 

According to the Simonian report, electrical contractors report an average overall project time 

savings of three percent. This number is perceived and not actually quantified. More upfront 

design and drafting work takes place prior to construction starting. However, once construction 

begins, time savings can be identified through less fabrication, installation, and rework time. 

Additionally, field crews spend less time coordinating work in the field since it was already 

completed through modeling the project. 

 

The quality and time improvements resulting from BIM’s use creates an overall cost savings for 

the electrical contractor and potentially the overall project. As was the case with time 

improvements, cost improvements are also hard to quantify. Cost improvements are usually an 

estimate based on the perception of the electrical contractor. As mentioned earlier in this chapter, 

cost improvements are based on a return on investment. Electrical contractors estimate the 

money spent up front on implementing BIM and then attempt to figure out how much money 

was saved by implementing it. This can range greatly, as was found in the Simonian study were 

reported cost savings from BIM ranged from zero percent to fifteen percent, with the average at 

two percent. In order to determine the actual cost benefit from using BIM, a more in-depth study 

would need to be performed using specific studies instead of a general survey. 

 

2.4.4 Recommendations to the Electrical Contracting Industry 

The previously mentioned research reports offered some suggestions and recommendations for 

use of BIM in both the electrical contracting industry and also the construction industry as a 

whole. The biggest recommendation to companies is that Building Information Modeling is more 
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than computer software; BIM is a process. Procedures must be created for using BIM internally, 

and companies must determine the steps to use BIM successfully during a project. Procedures 

must also be established for a company to best interact with other companies on a project. This 

includes, but is not limited to, determining who will be the BIM leader on a project, how 

information will be shared, and how clashes will be handled. The overall goal of BIM is for the 

project successful, and therefore all companies involved being profitable. Proper procedures in 

place for the use of Building Information Modeling will allow for this. 

 

The electrical construction industry as a whole also needs to help facilitate improvements with 

Building Information Modeling. Industry groups, such as NECA and ELECTRI-International can 

provide companies with industry standards and training. Standards would allow companies to cut 

out waste and make the BIM process more efficient. Specific standards were not mentioned in 

any of the reports reviewed in this chapter, but each strongly encouraged the conversation. 

Industry groups could also provide training. As shown throughout this chapter, company 

employees do not come to appreciate BIM until they are comfortable with the software and the 

process. Industry groups could help companies transition from two-dimensional Computer Aided 

Design to Building Information Modeling and keep companies updated with potential BIM 

improvements. 

 

2.4.5 Conclusion 

The Azhar/Cochran report and the Simonian report provided this research report with some 

insight into use and value of BIM. The reports show that the overall use of BIM is limited and 

that the industry is struggling to adopt the new technology and process. Overall, the reports on 
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the use of BIM in electrical construction specifically were not as detailed as the McGraw Hill 

SmartMarket Report, and few correlations were found between the data presented. Performance 

indicators, associated risks, and planned future use were not well covered in the Azhar/Cochran 

or Simonian surveys, leaving room for more research to be conducted. A better understanding of 

Building Information Modeling’s use in the electrical contracting industry will allow the industry 

to find a path forward for implementing BIM.  

 

2.5 CONCLUSION 

This literary review was completed in order to understand the history, present use, and predicted 

future plans for Building Information Modeling in the construction industry and, more 

specifically, the electrical contracting industry. The use of BIM in the construction industry is 

fairly well documented while the use of BIM in the electrical contracting industry is largely 

unknown to a certain extent. As previously mentioned, the goal of this research is to broaden the 

understanding of the use of BIM in the electrical contracting industry. Electrical contractors can 

then use this information to plan for future use of BIM. 

 

The information obtained from this literary review will be used to create the survey sent to 

electrical contractors. Additionally, information presented in this literary review will be 

compared to data collected through surveys for this report. In Chapters 4 and 5, date will be 

compared to show the similarities and differences between the use of BIM in the electrical 

contracting industry and its use in the design and construction industry. Additionally, changes 

within the electrical contracting industry from previous reports to this report will be documented.  
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CHAPTER 3 
BUILDING INFORMATION MODELING SURVEY 

 
 
3.1 INTRODUCTION 

Most construction contractors understand that there is a correlation between the use of Building 

Information Modeling and improved productivity during a project. The improvement is a result 

of better planning and improved project delivery. Examples of this include, but are not limited to, 

clash detection, quantity take-offs, and the shop drawing process. Additionally, improvements 

result from reducing the amount of change and delays that occur during construction. Change 

comes in the form of change orders, field conflicts, punch list items, etc. Delays can come from 

Requests For Information (RFIs), re-submittals, longer processing time, etc. 

 

To better understand the perception electrical contractors have of Building Information 

Modeling, a survey was conducted. The data collected from the survey was then analyzed to 

identify correlations and trends. The survey for this research project was inspired by a previous 

survey distributed by McGraw Hill Construction to contractors in the mechanical contracting 

industry. Additionally, multiple advisors reviewed the survey for this research project to yield 

the best possible product. The survey had the following goals: 

 To determine what modeling equipment and software electrical contractors are currently 

using; 

 To gain insight into the resources electrical contractors use to implement Building 

Information Modeling on projects; 

 To obtain data from electrical contractors on the current use and predicted future use of 

Building Information Modeling; and 
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 To identify outcomes from the use of Building Information Modeling through 

performance indicators. 

This chapter reviews the methods used to develop and distribute the survey to the electrical 

contracting industry to obtain information on its use of Building Information Modeling. 

Additionally, a company profile will be presented to depict the characteristics of the companies 

that completed the survey that serve as the representative sample for the population.  

 

3.2 METHODOLOGY 

This research project was inspired by previous research conducted by McGraw Hill Construction 

in 2009 (McGraw Hill Construction, 2009). The McGraw Hill survey focused on the use of 

Building Information Modeling in the mechanical building systems industry. For a week at the 

end of May 2009, a web-based survey was distributed to engineers, architects, owners, 

contractors, manufacturers, and other industry representatives. In total, 2,228 professionals 

responded to the survey released by McGraw Hill. The survey created for this research project 

was original and specific to the electrical contracting industry. The survey included multiple 

questions that concentrated on the relationship between the use of Building Information 

Modeling and outcomes based on performance indicators. Additionally, survey questions were 

posed to obtain data on how often and what resources electrical contractors need to use Building 

Information Modeling. 

 

The University of Wisconsin-Madison Survey Center reviewed a draft of the survey (Dykema, 

2011) to improve questions, ensure the survey’s effectiveness, and clarify questions for ease of 

those surveyed. For example, the first draft of the survey asked: “Currently, BIM isn’t creating 
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value equality throughout the project lifecycle. For each phase of the project, please indicate the 

level of value being generated.” After the Survey Center’s review, this question read: “For each 

of the following project phases, please indicate the level of value BIM is generating throughout 

the project lifecycle.” 

 

Additionally, values for the responses listed in the matrix tables were changed. The values listed 

in the first draft of the survey were “none,” “low,” “medium,” “high,” “very high,” and “don’t 

know.” The Survey Center considered these values weak and changed them to “none,” “a little,” 

“some,” “quite a bit,” and “a great deal.” According to the Survey Center, research has shown 

that those surveyed closely relate these values to a ranking system such as one, two, three, four, 

and five. 

 

Following the collaboration with the Survey Center and additional reviews from professors in the 

Department of Civil and Environmental Engineering at the University of Wisconsin-Madison, 

the survey was generated online using Qualtrics. This web-based survey service is free to all 

students at the university. Qualtrics provides the survey with structure and efficiently reports the 

data collected from the survey. The survey consisted of 24 questions broken up into three 

sections: “Current Use,” “Future Use,” and “Company Background.” A replication of this survey 

can be found in Appendix B.  

 

The survey was distributed to a wide variety of companies from the National Electrical 

Contractors Association (NECA), Foundation for Electrical Construction Inc. (ELECTRI 

International) council members, and Federated Electrical Contractors (FEC). In total, roughly 
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800 individuals received an email between January 31, 2011, and February 4, 2011. A copy of 

the cover letter sent in the email can be found in Appendix B. The survey was closed on March 

15, 2011, with a total of seventy responses.  

 

Following an analysis of the data collected, interviews were conducted with professionals in both 

the construction and electrical contracting industry to gain better insight into the responses and 

use of Building Information Modeling. Interviews were conducted with one architecture firm, 

one engineering firm, two general contractors, and four electrical contractors. The information 

gathered from these interviews will be mentioned throughout Chapters 4, 5, and 6. The firms are 

listed below and referenced in the bibliography Appendix A. Specific interview questions can be 

found in Appendix D. 

 Affiliated Engineers, Inc. (Engineer – Madison, WI) 

 The Boldt Company, Inc. (General Contractor - Appleton, WI); 

 Faith Technologies, Inc. (Electrical Contractor - Menasha, WI); 

 M. A. Mortenson Company, Inc. (General Contractor - Minneapolis, MN); 

 Mona Electric Group, Inc. (Electrical Contractor - Clinton, MD); 

 Pieper Electric, Inc. (Electrical Contractor - Milwaukee, WI); 

 Westphal and Company, Inc. (Electrical Contractor - Madison, WI); and 

 Zimmerman Architectural Studios, Inc. (Architect - Milwaukee, WI). 
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3.3 CHARACTERISTICS OF ELECTRICAL CONTRACTORS 

When the survey closed, a total of seventy companies had responded to the survey, an 8.75% 

response rate and a true sample for the population. All responses provided usable data for this 

research project. Two sections of the compiled questionnaire responses showed occasional 

incompleteness. The first was the section asking companies to provide the area of the United 

States the company is headquartered. Three of the seventy respondents left the answer blank. 

This is reviewed in section 3.3.1 of this report. The other incomplete section was on revenue 

reported in 2010, which was optional. Three out of the seventy respondents chose to skip this 

question. This is reviewed in section 3.3.3 of this report. 

 

The survey also asked respondents to list the number of projects on which their company had 

used BIM in 2010, as well as the total number of projects the company was involved with in 

2010. The intention was to use these two numbers to determine the percentage of projects on 

which a company used BIM in 2010. Unfortunately, the data received from this question could 

not be used due to the inconsistency of the responses. Some respondents listed the number of 

large projects the company worked on in 2010, while others listed all of their projects which 

meant the total number of projects ranged from one to 1,000. For future research, the percentage 

of projects on which a company uses BIM should be asked in one question using percentage 

ranges for the response options. 

 
3.3.1 Location of Respondents 

Electrical construction contractors were asked two separate questions regarding the location of 

their operations. The first question asked the respondent to list the state in which their corporate 

headquarters is located. This question was optional to allow companies confidentiality if they 
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chose. The second question asked respondents to provide the areas of the United States in which 

their company is currently working. Five options were provided for this answer and respondents 

were allowed to select more than one area. The purpose of these questions was to determine if 

the sample of responses fairly represented the entire nation. 

 

Figure 3.01 shows the state in which the corporate office of each respondent is located. The 

survey received responses from 21 states in the United States. Responses were also received 

from companies headquartered in Mexico, Canada, and Puerto Rico. Three of the respondents 

also left this question blank. Table 3.01 shows the areas in the United States where each 

electrical contracting company performs its work. Of the seventy companies that responded to 

the survey, 44 percent work in the Midwest, 43 percent in the West, 24 percent in the Northeast, 

24 percent in the Southwest, and 23 percent in the Southeast. As seen from this data, the 

Midwest and Western United States are well-represented. The Southwest, Southeast, and 

Northeast were all slightly underrepresented.  
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represented all areas of work and to determine if there is a correlation between the type of work 

performed and the use of Building Information Modeling. 

 

Table 3.02 shows the type of construction in which each of the responding companies is 

involved. Commercial and industrial construction was tied with 63 of the seventy respondents, or 

90 percent, stating their involvement in this type of construction. Additionally, of the companies 

responding to the survey, 84 percent perform work in institutional construction, 54 percent in 

remodeling and renovations, 26 percent in residential (including high rises), and 15 percent in the 

“other” category. Examples of “other” responses are listed below: 

 Highway/street electrical (3); 

 Medical (2); 

 Utility (2); 

 Airports/transportation centers; 

 Communication wiring only 

 Data centers; 

 Energy efficiency; 

 Gaming; 

 Government; 

 Line construction; and  

 Water/wastewater. 
 

Table 3.02: Type of Electrical Construction 

# Answer Responses Percentage 
1 Commercial 63 90% 
1 Industrial 63 90% 
3 Institutional 59 84% 
4 Remodeling and renovations 38 54% 
5 Residential - including high rises 18 26% 
6 Other  15 21% 

 
 



51 
 

Overall, the responses to this question are a good representation of the construction industry. A 

2002 study by Joseph Sargent titled Effects of Absenteeism and Turnover on Labor Productivity 

for Electrical Contractors received similar responses to questions on the type of construction in 

which companies were involved. Additionally, the top three types of construction listed for this 

study are typically the types of projects that are candidates for use of Building Information 

Modeling. Commercial, industrial, and institutional construction projects are larger in scale and 

more complicated. Prior to our research project’s survey’s completion, a correlation was 

predicted between the overall use of BIM and the projects completed by companies. For 

example, a common idea exists that companies involved in complicated hospital, institutional, 

and industrial projects more frequently use BIM. This, however, was not found in the survey 

results. No correlation existed between the type of work performed by electrical subcontractors 

and any other data presented in this report. 

 
3.3.3 Size of Companies as Reported by the Respondents 

The survey asked electrical construction contractors about their billings in 2010, and provided 

five answers to the question and respondents were allowed to select one answer. This question 

was optional to allow companies confidentiality if they so choose. The purpose of this question 

was to determine if the sample fairly represented all sizes of companies and to determine if there 

is a correlation between the annual billings and the use of Building Information Modeling.  

 

Another test of company size is to determine the total number of projects a company was 

involved with in 2010. This information was also asked in the survey. Additionally, companies 

were asked to provide the number of projects on which the company used BIM in 2010. As 

previously mentioned, the number of projects on which companies used BIM in 2010 and the 
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total number of projects the company was involved with in 2010 had to be eliminated from this 

report. The responses received in the survey were inconsistent, and no useful information could 

be drawn from the data. 

 

Table 3.03 shows the range of billings in 2010 as reported by the electrical contractors 

responding to the survey. The survey received responses from a good range of different-sized 

electrical contracting companies performing work in the United States. Three of the respondents 

left this question blank. Of the seventy companies responding to the survey, 44 percent listed 

between $10 million and $50 million worth of work, and 34 percent cited more than $50 million 

worth of work in 2010. Seventeen percent of respondents had less than $10 million in billings in 

2010, and only one company reported having less than $1 million in billings a somewhat poor 

representation of the electrical contracting industry since a majority of the firms that make up the 

industry are small companies. However, most of the work throughout the United States, in terms 

of total dollars spent, is completed by large firms. 

 
Table 3.03: Electrical Contractor Billings in 2010 

# Answer Responses Percentage 
1 Under $1 million 1 1% 
2 $1 million to under $5 million 6 9% 
3 $5 million to under $10 million 5 7% 
4 $10 million to under $50 million 31 44% 
5 More than $50 million 24 34% 
6 Response Not Provided 3 4% 

  TOTAL 70 100% 
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The responses to this question reveal that the survey for this research project represents medium-

to-large electrical contractors in the industry. Unfortunately, this report will not accurately 

represent the use of Building Information Modeling throughout the entire electrical contracting 

industry. However, valuable data on the use of BIM used by medium and large electrical 

contractors will be presented in this report. Correlations between 2010 revenue and other survey 

questions were found though statistical analysis. These correlations will not be presented in this 

chapter but will be presented as further surveyed data is presented in Chapters 4 and 5.  

 

3.4 CONCLUSION 

Chapter 3 has provided a company profile for survey respondents that will be further analyzed in 

the remainder of this report. Most of the geographical United States is represented in the data. 

Additionally, a significant variety of work performed by electrical construction companies is 

represented. For the most part, medium-to-large companies are represented in the data for this 

project. 

 

Chapter 4 of this report will focus on the current use of Building Information Modeling in the 

electrical contracting industry and will discuss correlations found between the data collected 

through the survey. Chapter 5 will focus on the future use of Building Information Modeling and 

will present trends that exist in the industry. 
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CHAPTER 4 
CURRENT USE OF BUILDING INFORMATION MODELING 

 
 

4.1 INTRODUCTION 

The main purpose of the survey reviewed in Chapter 3 was to determine the use and impact of 

Building Information Modeling in the electrical contracting industry. As mentioned previously, 

most of the survey data collected from respondents is based on perceptions. This, however, does 

not change the accuracy of the data, but does not provide much quantitative data. Correlations 

will be made between all responses from the survey in order to find relationships between the 

data collected from the survey.  

 

Chapter 4 will review responses to the survey—specifically on electrical contractors’ current use 

of BIM. This chapter is broken up into three large sections. The section on characteristics of 

current use reviews the involvement, investment, expertise, and experience of electrical 

contractors who use BIM. The project implementation section reviews how electrical contractors 

apply BIM to projects, specifically related to project size; leadership and staffing; software; and 

tools, cost, and risk. The outcome sections review the impact BIM has during specific project 

phases, within project activities, and how performance has improved through its use.  

 

4.2 CHARACTERISTICS OF CURRENT USE  

To gain an understanding of the use of Building Information Modeling in the electrical 

contracting industry, survey respondents were asked five separate questions. The characteristics 

of BIM use are reviewed through electrical contractor involvement, investment, expertise, and 
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experience. As seen in this section of Chapter 3, a majority of contractors are currently using 

BIM. However, as a whole, the electrical contracting industry lags behind other groups in the 

industry. 

 

4.2.1 Involvement 

Electrical contractors were asked two separate questions about their involvement with Building 

Information Modeling. The first question asked respondents to characterize their company’s 

involvement with BIM. Respondents chose from four responses, ranging from not involved to 

using and creating BIM tools within the company. Setting this as the first question in the survey 

allowed for the separation of BIM user’s data from non-users’ data. If a respondent answered 

that their company was not involved with BIM projects, the respondent skipped questions about 

their current involvement and was directed to questions about the company’s future with BIM. 

The second question asked electrical contractors how many years their company has been 

involved with BIM. Combined, these two questions depict electrical contractors’ participation 

with BIM in the construction industry. Additionally, their responses can be compared to the 

responses of other questions to determine relationships between BIM involvement and 

improvement in performance indicators, such as a reduction in requests for information (RFIs). 

 

As reviewed in Chapter 3, seventy electrical contractors responded to the survey. Table 4.01 

presents the electrical contractors’ level of involvement with Building Information Modeling. 

Thirty percent of the respondents reported not using BIM within their company, leading to the 

conclusion that seventy percent of the electrical contracting industry is using BIM information in 

some way. As seen in Table 4.01, seven percent of respondents are only creating BIM tools 
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within their company and not using programs available to the industry, such as Autodesk Revit. 

On the other hand, 26 percent of respondents are only using existing BIM tools and are not at the 

point of creating their own tools for internal use. Examples of these internal tools include, but are 

not limited to, cost data bases, internal BIM procedures, and modeling objects for use within a 

BIM program. Lastly, the largest group of respondents—37 percent—reported that they currently 

use existing tools as well as internally created BIM tools. 

 
Table 4.01: Electrical Contractor’s Stated Level of Involvement with BIM 

# Answer Responses Percentage 

1 
We are creating BIM tools and using existing tools within 
our company 

26 37% 

2 We are not using BIM within our company 21 30% 

3 
We are using existing BIM tools but are not creating our 
own tools within our company 

18 26% 

4 We are creating BIM tools to use within our company 5 7% 

  TOTAL 70 100% 
 

As reviewed in Chapter 2, the Azhar/Cochran report found that in 2009 twenty percent of the 

medium-to-large electrical contracting companies used Building Information Modeling. The 

survey conducted for this research also represents medium-to-large electrical contractors as 

demonstrated in Chapter 3. From the data gathered and depicted in Table 4.01, the use of BIM 

within medium-to-large companies has increased two-and-a-half fold. This increase is likely the 

result of market demands. On many projects, owners, architects, and construction managers 

expect the mechanical, electrical, and plumbing contractors to coordinate their work using BIM. 

If an electrical contracting company decides not to respond to this challenge, they will likely lose 

the work. No correlation could be found between companies that use BIM and the company 

profiles present in Chapter 3. 
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Electrical contractors were also asked to provide the number of years their company has been 

using Building Information Modeling. Contractors chose from an incremental list that ranged 

from one year to more than five years. The data gathered from this question was intended to 

show when the majority of electrical contractors began using BIM. This data could then be 

compared to experience levels in other trades. 

 

Table 4.02 displays electrical contractor's length of use of Building Information Modeling. 

Three-year involvement was the highest response, meaning that in 2008 BIM use in the electrical 

contracting industry greatly increased. The McGraw Hill report that reviewed in section three of 

Chapter 2 of this report expected a rapid increase of BIM use between 2008 and 2009. As 

mentioned previously, this is most likely a response to market demands. In recent years, the rate 

of BIM use has slowed, as expected since a majority of medium-to-large electrical contracting 

companies already use BIM.  

 
Table 4.02: Electrical Contractor’s Duration of BIM Involvement 

# Answer Responses Percentage 
1 1 year 4 8% 
2 2 years 8 16% 
3 3 years 17 35% 
4 4 years 7 14% 
5 5 years 5 10% 
6 More than 5 years 8 16% 

TOTAL 49 100% 
 

No correlation could be determined between the duration of experience and any other data 

presented in this report. However, some correlation was identified within specific sets of data. 

All of the companies that reported involvement with BIM for five years or more also reported 

billings of $10 million or more in 2010. Additionally, all of these respondents, except one, 
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reported using existing BIM tools as well as tools created internally. As seen in the total, the 21 

respondents who did not report using BIM were not asked to answer this question. These 

respondents will remain excluded from the analysis of data for the remainder of this chapter.  

 

Throughout the interviews conducted after the survey, many respondents commented on the 

relationship they see between their company’s use of Building Information Modeling and the 

commitment of the company’s leadership to BIM. Without a true commitment to BIM, a 

company may struggle to see BIM’s full potential. The leadership team within a company must 

fully commit to using BIM and create steps for its implementation in order make an impact on 

projects that can benefit from BIM’s use. Additionally, many interviewees said they believe the 

electrical contracting industry is making large strides with its involvement in BIM. The 

mechanical contracting industry has long been ahead of the electrical contracting industry with 

its application of BIM. However, that gap is starting to close. 

 

4.2.2 Investment 

In the survey, electrical contractors were asked to rate their current level of Building Information 

Modeling investment in six specific categories: 

(1) Purchasing software, 

(2) Creating BIM procedures within the company, 

(3) Creating BIM libraries, 

(4) Creating BIM procedures with other companies, 

(5) Training staff with BIM, and  
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(6) Marketing BIM capability to potential customers. 

Respondents were asked to rate their current investment on a scale from none to a great deal. 

Responses to this question reveal the current overall investment in BIM throughout the electrical 

contracting industry, and this section of the report analyzes the responses. This survey also asked 

respondents to estimate their predicted level of BIM investment in the next two years. Chapter 5 

will review those responses and compare current investments to future investments. 

 

As seen in Table 4.03, a percentage is matched to each rating (none to a great deal) adding up to 

100 percent. Each rating factor was assigned a number: one to five. The mean scale represents 

the average of all the responses received for the category. These statistics are comparable to 

return on investment information presented in the literary review in Chapter 2. Electrical 

contractors are making investments in areas they believe will create the largest return for their 

company. Table 4.03 does not contain quantitative data on the investment value or the ROI. 

Instead, the table shows the areas of investment in which electrical contractors are concentrating. 

 

With a mean scale rating of 3.55, the largest Building Information Modeling investment 

electrical contractors are currently making is in the area of marketing BIM capabilities to 

potential customers. During proposal and bidding interviews, many architects, engineers, and 

construction managers display their BIM skills by showing renderings or examples of complex 

building systems that were modeled and installed on other projects. Many times, this can be 

enough to win over a selection committee for a company to receive work. Electrical contractors 

are doing the same; during interviews, electrical contracting companies have the opportunity to 

display their BIM competencies, which, in turn, increases their chance of winning work. 
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Table 4.03: Electrical Contractor’s Current Level of Investment in BIM 

# Category None A Little Some 
Quite A 

Bit 
A Great 

Deal 
MEAN 
SCALE 

1 Purchasing software 20% 8% 29% 33% 10% 3.04 

2 
Creating BIM 
procedures within the 
company 

12% 18% 37% 20% 12% 3.02 

3 Creating BIM libraries 16% 20% 27% 24% 12% 2.96 

4 
Creating BIM 
procedures with other 
companies 

29% 24% 29% 16% 2% 2.39 

5 Training staff with BIM 10% 20% 27% 27% 16% 3.18 

6 
Marketing BIM 
capability to potential 
customers 

12% 12% 14% 31% 31% 3.55 

 

Other large investments electrical contractors are making include purchasing BIM software, 

training staff, and producing internal libraries and BIM procedures. The respected mean scale 

ratings are 3.04, 3.18, 2.96, and 3.02. These four areas received a sixty percent or greater 

response of some investment or higher. Lastly, the lowest area of BIM investment by electrical 

contractors is in the area of creating BIM procedures in conjunction with other companies. As 

shown in Table 4.03, the mean scale rating is 2.39. A majority of respondents, or 53 percent, 

stated that they are investing “none” to “a little” in this area. The probable reason for this is that 

contractors want to make BIM investments internally before they concentrate on external 

investments. Additionally, based on the research presented in the review of literature in Chapter 

2, the electrical contractor is rarely the team member leading the BIM coordination effort. Within 

a project, the architect, general contractor, construction manager, or even mechanical contractor 

often leads the BIM effort and creates procedures. In this area, electrical contracting industry 

groups have great potential to make improvements. 
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From survey data, a moderate correlation was discovered between electrical contractors’ levels 

of BIM expertise and the level of investment respondents are currently making in marketing BIM 

capabilities to potential customers. This data will be further presented in Table 4.04. The 

correlation coefficient for this relationship is 0.682, demonstrating that as electrical contractors 

develop their knowledge and use of BIM, they feel more confident in their ability to showcase 

their talents to potential customers. Moderate correlations can also be found between the 

investment categories shown in Table 4.03. Respondents with a higher investment in a certain 

area typically have a higher investment in all other areas. On the other hand, contractors with a 

lower investment in a certain category usually have lower investments across all areas. 

Correlation coefficients for the responses to questions in this section ranged from 0.628 to 0.762.  

 

For example, four of the five contractors investing a great deal into purchasing software are also 

investing a great deal in creating internal BIM procedures and libraries. Conversely, four of the 

five contracting companies not investing in staff training and creating libraries are also not 

investing in software and customer marketing. These trends show that as companies make 

investments in BIM, they make investments across the board to improve their use of BIM and 

will do so proportionally to their other BIM investments. 

 

4.2.3 Expertise 

To gain a grasp of an electrical contractor’s expertise with BIM, respondents were asked to rate 

their level of proficiency with Building Information Modeling. The survey offered four levels 

ranging from “just started” to “advanced.” As found in the McGraw Hill Construction 

SmarkMarket from 2008, a strong correlation appeared between a contractor’s level of expertise 
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and their company outcomes from using BIM. Additionally, as shown in the Azhar/Cochran 

report, a lack of expertise or understanding of BIM can hinder electrical contractors from making 

further investments in BIM. This section of the report will show the survey respondents’ levels 

of expertise and how those levels correlate with project outcomes when using BIM. 

 

Reponses to the survey demonstrate that a majority of electrical contractors, or 61 percent, 

believe their company to be at an “advanced level” of BIM use. Table 4.04 shows all responses 

to the question. The next highest response, at 24 percent, was “started but not efficient.” 

Combining this data reveals that 85 percent of electrical contractors see themselves past the level 

of “just starting” with BIM but have not gotten to the point that they have maxed out their BIM 

potential. The responses shown in Table 4.04 are similar to the responses received through this 

report’s interviews with individuals in the design and construction industry. Many companies 

consider themselves advanced in their understanding of BIM. However, they also understand that 

they have room for improvement. 

 
Table 4.04: Electrical Contractor’s Stated Level of Expertise with BIM 

# Answer Responses Percentage 
1 Advanced 30 61% 
2 Started but not efficient 12 24% 
3 Expert 4 8% 
4 Just started 3 7% 

  TOTAL 49 100% 
 

Responses to this question are based the company’s perceived level of expertise with Building 

Information Modeling. There is no industry standard for levels of expertise, nor should there be. 

When a company says that they are at an advanced level, they believe they have room to grow 

and knowledge to gain. No strong correlation could be found between the level of expertise and 
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the number of years a company has used BIM. For example, of the four respondents reporting an 

“expert” level of BIM knowledge, three companies had been using BIM for four or more years 

and one company had been using BIM for two years. No other correlations were found between 

the level of expertise and the data presented thus far in this report. Later in this chapter, 

correlations will be drawn between the level of expertise and outcomes from using BIM on a 

project.  

 

4.2.4 Experience 

The survey also questioned electrical contractor’s overall experience of using BIM. Respondents 

were given four response choices to rate their experience, ranging from “getting no meaningful 

valve from BIM” to the company “maximizing their BIM capabilities.” Between the extremes 

were answers stating that electrical contractors had “just started using BIM” or had been “using 

BIM for a while,” and both selections recognized room for growth. 

 

A majority of electrical contractors, or 78 percent, responded by saying that they are getting 

value from BIM but do not recognize room for growth. Another fourteen percent said they are 

just starting to use BIM but understand its potential. Only four out of 49 respondents said they 

had either maximized their BIM potential or were not getting any value out of BIM. Table 4.05 

shows these results.  
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Table 4.05: Electrical Contractor’s Stated Level of Experience with BIM Business Value 

# Answer Responses Percentage 

1 
We are getting value from BIM but believe there is 
more to learn 

38 78% 

2 
We are just starting to understand how much value BIM 
can provide us 

7 14% 

3 We are getting no meaningful value from BIM 3 6% 
4 We have maximized BIM potential within our company 1 2% 

  TOTAL 49 100% 
 

No correlation could be made with any of the data previously presented in this chapter. However, 

similar patterns can be determined from the respondent’s perception of expertise and experience. 

Most electrical contractors believe that their companies have room for growth within BIM. 

Companies can learn more and take greater advantage of BIM’s potential in order to increase 

value to their company. As shown in Section 2.2.2 of this report on BIM investment, electrical 

contractors have room to invest and grow within many aspects of BIM. The remainder of this 

chapter will name possible areas for BIM improvement during a project to improve outcomes. 

 

4.3 PROJECT IMPLEMENTATION 

This section of Chapter 4 reviews the implementation of Building Information Modeling by 

electrical contractors in the construction industry. Seven questions were asked to survey 

respondents to gain an understanding of how electrical contractors apply BIM to projects, 

specifically inquiring about project size, leadership and staffing, software and tools, cost, and 

risk. Responses depict that, generally, electrical contractor’s implementation methods and BIM 

processes during construction are similar to other industry groups’ implementation methods and 

BIM processes. 
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4.3.1 Project Size 

The survey asked electrical contractors to select the typical project size, based on man-hours, on 

which they used Building Information Modeling. Respondents were provided with four response 

choices, with the largest being projects with “more than 100,000 man-hours” and the smallest 

being “less than 10,000 man-hours.” Larger projects that require more man-hours are typically 

more complicated and require greater coordination. Large hospitals, for example, have extremely 

complicated electrical systems that can require more than 100,000 man-hours to fabricate and 

install. These systems require a tremendous amount of coordination to be constructed properly 

and to avoid clashes with other systems. On the other hand, smaller residential buildings 

typically do not require any coordination. Responses to this question will help determine a 

benchmark for the size of projects that can benefit from the use BIM. 

 

The most common response from electrical contractors about the typical size of projects using 

BIM was the “10,000 man-hours to 50,000 man-hours” range at 59 percent. The second largest at 

twenty percent was the “50,000 man-hours to 100,000 man-hours” range. The lowest two 

responses were “less than 10,000 man-hours” and “more than 100,000 man-hours,” each 

receiving ten percent. Table 4.06 displays the results including actual response totals. 

 

Table 4.06: Typical Project Size for Electrical Contractor’s Using BIM 

# Answer Responses Percentage 
1 Less than 10,000 man-hours 5 10% 
2 10,000 to 50,000 man-hours 29 59% 

3 
50,000 to 100,000 man-
hours 

10 20% 

4 
More than 100,000 man-
hours 

5 10% 

TOTAL 49 100% 
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Only five percent of respondents stated that they typically use BIM on projects with less than 

10,000 man-hours, which shows that contractors working on smaller projects typically do not use 

BIM to model electrical systems. Of the five respondents selecting “100,000 man-hours or 

more,” four had billings between $10 million and $50 million, and one had billings of more than 

$50 million. Knowing this, a correlation between the typical project size for an electrical 

contracting company using BIM and the overall company size is expected. As companies 

become larger, they tend to take on larger projects. However, no correlation could be found. Of 

the companies that reported using BIM for projects under 10,000 man-hours, all had reported 

billings of more than $10 million. No additional correlation could be found between the results 

reviewed in this section and any other responses received from the survey.  

 

Many interview respondents noted that project size is not the only contributing factor in the 

decision to use Building Information Modeling on a project. Owners or construction managers 

often dictate the use of BIM on a project for electrical contractors. As stated by interviewees, a 

company considers many factors when making the decision whether or not to use BIM on a 

project. It considers project size, contractual obligations, the complexity of coordination, and the 

information provided by the design team, to name a few. 

 

4.3.2 Leadership and Staffing 

The survey asked respondents two questions to understand how project teams and companies 

manage the implementation of Building Information Modeling on projects. The first question 

asked a respondent to select which project team member typically leads the BIM electrical 

modeling coordination. Response options provided for the question included outside consultants, 
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project architects, general contractor, mechanical/electrical design consultants, and MEP 

specialty trades. The choice of “Other” was also listed to give respondents space to list a 

different project team member. 

 

Mechanical, electrical, and plumbing (MEP) specialty trades received the highest response with 

41 percent of respondents marking that this group leads the Building Information Modeling 

process on a typical project. The second largest response was for a project’s General Contractors 

with 35 percent. As seen in Table 4.07, a project’s architects, engineers, and consultants lead the 

modeling coordination on 22 percent of projects. Outside consultants, or team members that do 

not hold a direct contract with the project, were not chosen by any of the respondents. One 

respondent chose “Other,” naming the electrical contractor as the typical leader of BIM 

coordination. This response could also be grouped with the MEP specialty trades.  

 

Table 4.07: Project Team Member that Typically Leads Electrical Modeling Process 

# Answer Responses Percentage 
1 Outside Consultants 0 0% 
2 Project Architects 4 8% 
3 General Contractor 17 35% 

4 
Mechanical/Electrical Design 
Consultants 

7 14% 

5 MEP Specialty Trades 21 41% 
6 Others (Please Specify) 1 2% 

TOTAL 49 100% 
 

Responses to the question about who typically leads the electrical modeling process on a project 

demonstrate that team members directly involved in construction are always the ones leading the 

effort. Project contractors benefit the most from modeling mechanical, electrical, and plumbing 
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systems in a building. Modeling a building’s systems allows for better coordination, with an end 

goal of eliminating clashes and rework. Contractors can then benefit financially from modeling 

the building. On the other hand, project design team members do not benefit much from 

modeling the systems for construction.  

 

A relationship does exist between those who benefit from using Building Information Modeling 

and the team members leading the effort, one reason why mechanical contractors typically lead 

the effort. Their system is the largest of all the trades, and they want to make sure there is enough 

space for their system. For example, if a contractor has a large, complicated system to install and 

knows it could conflict with other building systems, they will want to lead a modeling effort in 

order to save money and prevent installation difficulties. Questions related to the correlation 

between project leadership versus benefits, however, were not directly asked of respondents and 

this relationship could more closely considered in future research. No other strong, or even 

moderate, correlation could be found amongst the responses to the question of project leadership 

nor any of the other data presented in this report. 

 

Many of the electrical contractors interviewed for this report stated that the process for selecting 

who leads a BIM effort could be improved. Electrical contractors have observed that many 

general contractors and construction managers still have not developed a full understanding of 

the process for implementing BIM on a project. The individual leading the BIM effort is often a 

BIM coordinator, not a project manager who would have a greater understanding of the project. 

Additionally, the project schedule is often not implemented into the BIM model to gain an 

understanding of sequencing. As noted by many interviewees, Building Information Modeling is 
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not just software that helps with coordination of trades. Rather, BIM facilitates a discussion on 

how the project will be built. Section 4.2.2 of this report showed that electrical contracting 

companies are not making investments to create BIM procedures with other companies. Industry 

groups must lead the charge to implement changes so that BIM coordination can run more 

smoothly on projects. 

 

The second question asked respondents to select the number of Building Information Modeling 

staff members who typically work on a project to model electrical systems. Respondents could 

choose from four responses: “one staff member,” “two to three staff members,” “four to five 

staff members,” and “more than five staff members.” The objective of this question was to 

discover the reason for using a certain number of staff members on a project for BIM proposes. 

A correlation between the number of staff member and the project and/or the company size was 

expected. 

 

As seen in Table 4.08, one modeling staff member per project is the most typical for electrical 

contractors on project. This is according to 23 of the 49 respondents. However, using two to 

three BIM staff members is not out of the ordinary. Forty-three percent of respondents stated that 

they typically use this many modeling staff members on a project. A few electrical contractors, 

ten percent, stated that they use four to five BIM staff members on projects, and none of the 

respondents stated that they use more than five modeling staff members. 
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Table 4.08: Typical Number of BIM Staff Members on a Project for Electrical Contractors  
 

# Answer Responses Percentage
1 1 23 47% 
2 2 to 3 21 43% 
3 4 to 5 5 10% 

4 More than 5 0 0% 

  Total 49 100% 
 

As stated previously, a correlation between the project size and the number of electrical 

contractor staff members on a project for Building Information Modeling purposes was expected. 

As a project becomes larger and more complicated, more modeling needs to be completed to 

coordinate the installation of the system and to find potential clashes. To complete a larger 

modeling process, a larger staff is needed. Similarly to the project leadership question, the 

relationship between project size versus staff was not specifically asked so a quantitative 

correlation is not available.  

 

Additionally, a possible correlation between the number of modeling staff members and 

company size was anticipated, but could not be found. Of the five respondents who reported 

using four to five modeling staff members on a project, two reported billings in 2010 of $10 

million to $50 million, two reported 2010 billings of more than $50 million, and one respondent 

chose not to respond to the question. Conversely, of the 23 respondents who answered that they 

use one staff member on a project, one reported 2010 billings of $5 million to $10 million, 

fourteen reported billings in 2010 of $10 million to $50 million, seven reported 2010 billings of 

more than $50 million, and one respondent chose not to respond to the question. These larger 

companies may have a greater number of projects instead of larger-sized projects, meaning they 

might have multiple BIM staff members but all working on different projects. No other strong, or 
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even moderate, correlation could be found between the responses to this question and any other 

data presented in this report. 

 

4.3.3 Software and Tools 

Software programs and special tools help contractors implement Building Information Modeling 

on projects and deliver successful projects. To gain a better idea of the software the electrical 

contracting industry uses to accomplish BIM, survey respondents were asked to provide their 

most frequently used software packages. Seven popular software packages in the construction 

industry were listed as response options: Autodesk AutoCAD Electrical, Autodesk AutoCAD 

MEP, Autodesk Navisworks, Autodesk Revit MEP, Bently MicroStation, Graphisoft ArchiCAD, 

and Graphisoft MEP Modeler. “Other” was also provided as an answer with space to allow 

respondents to list any other software they are using. Respondents were allowed to choose as 

many of answers as applied. 

 

As seen in Table 4.09, Autodesk software products are by far the most popular among electrical 

contractors. More specifically, Autodesk Revit MEP is used by 67 percent of electrical 

contractors, AuoCAD MEP by 61 percent, and Autodesk Navisworks by 59 percent. This data is 

very similar to the information presented in Section 2.3.5 of this report. Bently MicroStation was 

used by one electrical contractor, and Graphisoft products were not used by any of the 

respondents. Five respondents noted that they used other software than the ones listed including 

Autodesk AutoCAD 2009, Synchro, Quickpen Pipe Designer, Technical Sales International 

CAD Elec, and a custom product made for a specific company. One of the respondents did not 

know what product their company was using.  
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Table 4.09: Most Used BIM Software by Electrical Contractors 

# Answer Responses Percentage 
1 Autodesk Revit MEP 33 67% 
2 Autodesk AutoCAD MEP 30 61% 
3 Autodesk Navisworks 29 59% 
4 Autodesk AutoCAD Electrical 8 16% 
5 Others (Please Specify) 5 10% 
6 Bentley MicroStation 1 2% 
7 Graphisoft ArchiCAD 0 0% 
8 Graphisoft MEP Modeler 0 0% 

 

Autodesk products have been the most popular design products in the construction industry since 

the switch from hand-drafting to Computer Aided Design in the 1980’s. As two-dimensional 

drafting continues to change to three-dimensional drafting, many companies continued using 

products they knew and trusted. This is likely one of the reasons that Autodesk software is the 

most popular BIM product on the market. The ability to combine project models is also easier 

when the same software program is used on a project. If a company plans to purchase BIM 

software, they will likely not only consider its use internally, but will also assess how the 

software with mesh with the software other trades are using.  

 

Of the six respondents who said they use non-Autodesk software (Bentley, and “Other”), five 

also use Autodesk software. This means that of the 49 respondents, 48 are using at least one 

Autodesk software package. This could potentially be 49 of 49 respondents, depending on the 

software package used by the respondent who stated they did not know what their company was 

currently using. As seen from the responses, Autodesk products are the most popular Building 

Information Modeling products in the electrical contracting industry. This is good news for 

coordination between contractors on a project. However, without more competition between 

software companies, advancement of BIM software could be limited. The electrical contracting 
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industry needs to closely monitor BIM software development in order to ensure their needs are 

being met and to demand software advancement. 

 

After the Building Information Model is complete, contractors find ways to implement the 

information contained in the model into the physical project. This is done in a variety of ways, 

including, but not limited to, converting the model into two-dimensional plans, operating special 

equipment to fabricate parts, and employing total stations to mark layouts. In this report’s 

survey, electrical contractors were asked to provide the tool they use to utilize a completed BIM 

model. Respondents were able to select “total stations,” “GPS surveying,” “other,” and “we are 

not using additional tools.” If “other” was chosen, space was provided for that respondent to 

provide the name of the tool their company uses. 

 

Fifty-seven percent of responding electrical contractors are currently using tools to utilize 

completed BIM models on a construction site. Table 4.10 shows the most commonly used BIM 

tools as reported by survey respondents. The most popular tool is the total station as stated by 45 

percent of respondents. GPS surveying is used by seven of the 49 respondents. Lastly, three 

contractors selected “other” and stated that they were using Trimble Positioning Devices to 

implement a completed BIM model. Trimble offers multiple devices for the construction 

industry that capture existing conditions, aid with layout, and increase accuracy (Trimble 

Navigation Limited, 2012). The Trimble 3-D Laser Scanner can be used in an existing structure 

to determine the location and layout of the structure, building systems, and architectural objects. 

The Trimble MEP and Trimble Field Link for MEP are devices used in conjunction with 

software packages and total stations in the field to show the locations and elevations of all 
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equipment and conduit during the installation process. No correlation could be found between 

the use of BIM tools and any other data presented in this report. 

 
Table 4.10: Most Used BIM Tools by Electrical Contractors 

# Answer Responses Percentage 
1 Total Stations 22 45% 

2 
We are not using additional 
tools 

21 43% 

3 GPS Surveying 7 14% 
4 Trimble Positioning Device 3 6% 

 

The use of Building Information Modeling tools in the field gives workers the ability to 

implement the modeled work without losing any three-dimensional information. On many 

projects, a BIM model is flattened into two-dimensional plans. The plans are then used to 

construct the building. When this happens, much of the information in the model is lost. With the 

use of BIM tools, the three-dimensional BIM model can be used directly in the field.  

 

All of the individuals questioned during the interview process talked in-depth about their current 

and future plans to use BIM tools. If the information contained in a BIM model is not accurately 

relayed to field workers, the time and money spent on creating the model is wasted. For this 

reason, electrical contractors are currently making large investments to get this information to 

their field workers through the use of total stations for layout and computer kiosks set up 

throughout the jobsite. In the near future, as noted through interviews, many electrical 

contractors plan to make investments in tablets, which can used to view the BIM model in the 

exact spot where the work is to be completed. One interviewee even mentioned the idea of using 

three-dimensional glasses to view the BIM model. Workers would be able to virtually walk 

through the BIM model while standing inside the structure of the model to be built. This is 
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currently only a vision. However, with further technological developments, this vision could 

become a reality. Many years ago the use of BIM was a characteristic that allowed electrical 

contracting companies to stand out from their competition. In the future, the use of BIM tools 

will define an electrical contractor. 

 

4.3.4 Cost to Project 

Building Information Modeling comes with an upfront cost that companies need to build into 

project costs. Ideally, electrical contractors want to know how much BIM will add to the cost of 

a project, allowing a company to generate more accurate estimates and make more competitive 

bids on projects. To gain an understanding of BIM project costs, electrical contractors were 

asked to provide the cost of BIM for a project as a percentage of overall electrical construction 

costs. Respondents were provided six options to choose from, starting with “less than one 

percent” and ending with “more than five percent.” 

 

As mentioned in Chapter 2, the largest BIM cost to electrical contractors is the cost of initially 

implementing BIM within a company. These costs include software, hardware, and training. 

Once these costs are covered, there is still additional cost to implement BIM on a specific 

project. As shown in Table 4.11, BIM accounts for somewhere between one to two percent of the 

total electrical construction cost according to 41 percent of survey respondents. Twenty-seven 

percent of respondents replied that they spent less than one percent of the total electrical 

construction cost on BIM, and fourteen percent responded that their company spent two to four 

percent. The remaining eighteen percent stated that their BIM cost on a project was greater than 

three percent of the total electrical construction cost.  
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Table 4.11: BIM Cost as a Percentage of Total Electrical Construction Cost on a Project 

# Answer Responses Percentage
1 Less than 1.0% 13 27% 
2 1.0% to 2.0% 20 41% 
3 2.0% to 3.0% 7 14% 
4 3.0% to 4.0% 4 8% 
5 4.0% to 5.0% 2 4% 
6 More than 5.0% 3 6% 

  TOTAL 49 100% 
 

Therefore, according to survey results, a majority of electrical contractors spend less than two 

percent of the total electrical construction cost for a particular project on Building Information 

Modeling. Typically, electrical contractors make a bid for a project based on a combination of 

square footage, linear footage, and quantity takeoffs. A correlation between the BIM cost on a 

project and the previously mentioned attributes, coupled with the complexity of the project, is 

expected but not tested directly in this study. Electrical contractors want to know the cost impact 

BIM will have on their project so that they can make accurate bid and therefore have a great 

interest in future study on this area, potentially conducted by universities, the electrical 

contracting industry, and/or individual contractors. No other correlations were found between the 

cost of BIM during a project and the data presented so far in this report. In Chapter 5 a 

correlation between the cost of BIM and future BIM planning will be presented. 

 

4.3.5 Associated Risk 

As is the case with other aspects of a construction project, the use of Building Information 

Modeling involves risk. If the risk is not managed properly, BIM could cost a project and 

contractors involved a large amount of money. Chapter 2 mentioned some of the risks linked to 
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using BIM, such as a model created for a construction project that does not mesh with other 

project models, creating errors to be fixed in the field. These fixes, or rework, typically cost a 

project time and money. To determine the risks associated with BIM use in the electrical 

contracting industry, survey respondents were asked to select risk factors associated with BIM 

use that they had encountered from past experience. Respondents could choose from “cost 

overrun,” “lack of BIM protocol,” and “other,” with space for providing the specific risk factor. 

 

According to 71 percent of respondents, lack of BIM protocol is the largest risk factor, meaning 

that when internal and external protocol is lacking, BIM use has a greater chance for failure. All 

other survey responses pertaining to perceived BIM risk were chosen by less than twenty percent 

of the precinct. Table 4.12 shows all responses received. Cost overrun, which was provided as a 

standard response in the survey, was chosen by fourteen percent of the respondents. The only 

other notable response was lack of commitment and/or leadership by others. This response was 

written in by eight of the 49 electrical contractors currently using Building Information 

Modeling. 

Table 4.12: Risks Associated with BIM 

# Answer Responses Percentage 
1 Lack of BIM protocol 35 71% 
2 Lack of commitment/leadership by others 8 16% 
3 Cost overrun 7 14% 
4 Lack of commitment internally 2 4% 
5 Mistakes by BIM staff 1 2% 
6 Poor software 1 2% 
7 Unclear contracts relating to BIM 1 2% 
8 None 3 6% 

 

No correlation was found between respondents’ perceived risks from the use of Building 

Information Modeling and the data presented in this report. Surprisingly, respondents showed 
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that their companies were more interested in investing in marketing BIM capabilities and 

training staff members than creating internal and external BIM procedures to help mitigate risk. 

Of the 35 contractors who believed lack of BIM protocol to be a risk, the mean scale factors for 

creating internal and external procedures BIM procedures were smaller than the overall group as 

presented in Table 4.03. The two mean scale factors for the 35 respondents mentioned previously 

were 2.97 for creating internal BIM procedures and 2.34 for creating external BIM procedures. 

Contractors realize the risks associated with BIM but are not taking steps toward making 

improvements. 

 

Throughout the interviews, many individuals discussed risks associated with using BIM. The 

largest risk that interview respondents had encountered or perceived was related to others outside 

of their company. When completing a BIM model, a contractor relies on others within the project 

team to provide and implement correct information into the model. Any mistakes can make a 

model incorrect and cause discrepancies in the field. To mitigate this risk, contractors need to 

create a protocol for dealing with these problems prior to beginning the modeling process on a 

project. For the most part, the risks mentioned in the interviews were similar to the risks shown 

in this report and the risks discussed by Doctor Salman Azhar as reviewed in Chapter 2.  

 

4.4 OUTCOMES 

To gain an understanding of the outcomes of using Building Information Modeling in the 

electrical contracting industry, survey respondents were asked three separate questions asking the 

respondent to rank separate categories listed within the questions. The outcome sections of this 

chapter review the impact BIM has made during specific project phases, within project activities, 
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and how performance has improved. The responses received to these questions, as reported in 

this section of the report, were mostly base on perception. This does not detract from the value of 

the data, but it should be recognized that these results are not based on quantitative data. As 

noted in this section of the report, many of the improvements electrical contractors notice as the 

result of using BIM are similar to improvements seen by mechanical and plumbing contractors in 

construction as stated in Chapter 2. As expected, construction improvements reported by 

electrical contractors differed from the improvements seen by architects and engineers. 

 

4.4.1 Value Generated during Project Phases 

Electrical contractors were asked to rate the level of value Building Information Modeling is 

generating during eleven specific project phases: 

(1) Feasibility, 

(2) Preliminary design, 

(3) Final design, 

(4) Construction documents, 

(5) Bidding, 

(6) Fabrication, 

(7) Construction, 

(8) Shop drawings, 

(9) Submittals, 

(10) Closeout, and  

(11) Operations and maintenance of the facility. 
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Respondents were asked to rate the level of value on a scale from “none” to “a great deal.” 

Responses to this question reveal the overall role BIM plays throughout a project for electrical 

contractors and gives a synopsis of the return on investment as seen in specific project phases. 

This section of the report analyzes survey responses. In some instances an electrical contractor 

might not typically be involved with the project, such as during the feasibility or operations 

phases. However, during many stages of a project the electrical contractors are extremely 

involved, such as during construction, shop drawings, submittals, etc. 

 

Table 4.13 shows the value BIM generates for electrical contractors during project phases. 

Similar to Table 4.03, a percentage is shown for each rating (“none” to “a great deal”). Each 

rating factor was assigned a number: one to five. The mean scale represents the average of all the 

responses received for the category. Electrical contractors believe they are creating the largest 

BIM value during the construction phase of the project, or more specifically, when workers are 

using the BIM model to build the project. The mean scale for the value of BIM during 

construction is 4.10. This shows that the average electrical contractor gains quite a bit of value 

from the use of BIM during construction.  
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Table 4.13: Value BIM is Generating during Project Phases 

# Category None A Little Some 
Quite 
A Bit 

A 
Great 
Deal 

MEAN 
SCALE 

1 Feasibility 29% 18% 22% 24% 6% 2.61 
2 Preliminary design 10% 27% 20% 33% 10% 3.06 
3 Final design 4% 8% 14% 57% 16% 3.73 
4 Construction documents 8% 12% 14% 43% 22% 3.59 
5 Bidding 41% 35% 12% 10% 2% 1.97 
6 Fabrication 8% 10% 27% 33% 22% 3.51 
7 Construction 2% 4% 14% 41% 39% 4.10 
8 Shop drawings 12% 6% 27% 37% 18% 3.43 
9 Submittals 24% 22% 31% 18% 4% 2.55 
10 Closeout 14% 18% 20% 35% 12% 3.12 

11 
Operations and 
maintenance of the 
facility 

29% 16% 27% 16% 12% 2.67 

 

Two strong correlations were found in relationship to the perception respondents had on the 

value BIM generates during construction. The first correlation is the reduction of field conflicts. 

The correlation coefficient for this relationship is 0.807—this was the highest correlation found 

between responses within this research. The second correlation of value generated during 

construction from BIM was the improvement in coordination prior to construction. The 

correlation coefficient for this relationship is 0.764. The data for these two correlations is shown 

in Table 4.15, and the overall relationship will be discussed further in Section 4.4.3. However, it 

is notable that the relationship between electrical contractors using BIM correctly during the 

coordination process leads to promising results during construction as the result of a reduction in 

field issues. 
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Additionally, a moderate correlation was found between value added during construction from 

the use of Building Information Modeling and value added during the shop drawing process from 

the use of BIM. On most projects, following approval, shop drawings are used as the field 

release drawings used by workers to install the electrical system. That being said, an 

improvement in shop drawings leads to an improvement in the construction of a system. Similar 

correlations were found within the data in Table 4.14 and will be discussed further in Section 

4.4.2. 

 

The second largest value of BIM use to electrical contractors occurs during the final design 

phase of a project. Typically in this phase, the design team completes the overall design for the 

building. In some delivery models, electrical contractors play an active role in planning the 

overall design of a building. Electrical contractors can offer great insight into constructability 

and often suggest cost-saving measures. Building Information Modeling assists these contractors 

with creating a better final design, creating somewhere between “some” to “quite a bit” of value 

with the mean scale at 3.73.  

 

Construction documents are created following the final design of a project. Construction workers 

use these documents to build the infrastructure of the building. As seen in Table 4.13, the 

creation of construction documents with the assistance of BIM creates the third largest value for 

electrical contractors during the overall project cycle. As was the case with the creation of the 

final design, the value lies between “some” to “quite a bit” of value, with the mean scale at 3.59. 

A moderate correlation was found between value being added from BIM during the final design 
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and construction document creation with a correlation coefficient of 0.633. The correlation was 

expected since the process and the value adding levels were similar 

 

The last notable BIM value for electrical contractors throughout the project cycle is during 

fabrication. Thanks to BIM use, electrical contractors can fabricate most of their conduit and 

equipment off-site. The fabricated pieces are then delivered to a project site for installation. 

Completing fabrication off-site in a controlled environment saves time and money. Again, the 

value generated for electrical contractors is between “some” to “quite a bit” of value, with the 

mean scale at 3.51. A moderate correlation was found between the respondents who perceived 

value is added during the fabrication process and value added during shop drawing with a 

correlation coefficient of 0.603. Shop drawings are often used during fabrication. BIM enables 

electrical contractors to produce better drawings, which in turn allows contractors to fabricate 

more accurately and cost effectively. This same relationship will be discussed further in Section 

4.4.3 and will reveal that better coordination has led to a reduction in field conflict and therefore 

a reduction in the cost of rework. 

 

On the other hand, according to survey results, the lowest BIM value generated during the 

project cycle is during bidding. As noted in Table 4.13, 44 percent of electrical contractors are 

not using Building Information Modeling during the bidding phase. During the interviews, many 

contractors explained that a return on investment during the bidding phase does not exist. 

Contractors are careful not to spend money on completing a bid if they do not perceive that 

money spent will increase their chance of winning the bid. Building Information Modeling is 

currently only generating a little value for electrical contractors, with the mean scale at 1.97.  
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A correlation between value added during the bidding phase and the submittal process was 

discovered. The correlation coefficient is 0.606. The value rating for submittals is the second 

lowest at 2.55. During interviews conducted for this research, some respondents mentioned a 

disconnect when a model is handed over from designer to contractor. The submittal process 

could be greatly improved if all specifications were included directly in a model. This, however, 

is not a reality on many projects. Information is often missing or included in a separate 

specification booklet. When the electrical contractor submits on products being used during 

construction, they may not have a complete understanding of the designer’s desires or 

expectations. 

 

The other notable correlation is the relationship between the value added during the feasibility 

stage and the preliminary design stage from the use of BIM by electrical contractors. The 

correlation coefficient is 0.683. Electrical contractors are not usually involved in a project during 

these phases. For this reason, the add value rating was fairly similar for both phases. 

 

4.4.2 Value Generated within Project Activities 

Electrical contractors were asked to rate the level of value Building Information Modeling 

generates during twelve specific project activities: 

(1) Clash detection, 

(2) Cost estimation for project, 

(3) Energy/lighting analysis, 
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(4) Facility space planning, 

(5) More efficient use of time, 

(6) Project turnover and closeout, 

(7) Quantity take-off, 

(8) Scheduling, 

(9) Shop drawing process, 

(10) Stakeholder engagement, 

(11) Submittal process, and 

(12) Visualization of facility design. 

Respondents were asked to rate the level of value generated on a scale from “none” to “a great 

deal.” Responses to this question reveal the overall role BIM plays within a project for electrical 

contractors and provides another look at the return on investment as seen in specific project 

activities. The value ratings generated during project activities will be analyzed in this section of 

the report. As was the case with project phases, in some instances electrical contractors might not 

typically be involved with certain project activities, such as energy and lighting analysis. On the 

other hand, electrical contractors are normally very involved in the submittal and scheduling 

process. 

 

The project activity generating the largest value for electrical contractors through the use of 

Building Information Modeling is the clash detection process. The same findings were discussed 

in the literary review of this report in Chapter 2. Prior to work beginning in the field, contractors 

work to coordinate their systems in the building. The goal of this coordination is to find any and 

all clashes between the mechanical, electrical, and plumbing systems in the building. Completing 
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this prior to construction eliminates problems in the field that can slow work and cost money. As 

seen in Table 4.14, 88 percent of electrical contractors using BIM for clash detection believe 

BIM is creating “quite a bit” to “a great deal” of value. The mean scale for this is 4.31. 

Table 4.14: Value BIM is Generating within Project Activities 

# Category None A Little Some 
Quite A 

Bit 
A Great 

Deal 
MEAN 
SCALE 

1 Clash detection 2% 0% 10% 41% 47% 4.31 

2 
Cost estimation for 
project 

27% 35% 33% 4% 2% 2.20 

3 Energy/lighting analysis 39% 31% 22% 4% 4% 2.04 
4 Facility space planning 31% 20% 14% 33% 2% 2.55 

5 
More efficient use of 
time 

14% 14% 33% 31% 8% 3.04 

6 
Project turnover and 
closeout 

20% 24% 18% 31% 6% 2.78 

7 Quantity take-off 33% 33% 16% 18% 0% 2.20 
8 Scheduling 20% 35% 22% 20% 2% 2.49 
9 Shop drawing process 12% 18% 31% 29% 10% 3.06 
10 Stakeholder engagement 27% 16% 18% 29% 10% 2.80 
11 Submittal process 22% 31% 35% 10% 2% 2.39 

12 
Visualization of facility 
design 

4% 8% 9% 18% 37% 3.86 

 

Another value-generating activity resulting electrical contractors’ use of BIM is the creation of a 

model for the visualization of facility design. Using BIM, construction professionals create a 

three-dimensional model of the building. Previously professionals in the construction industry 

could only create a two-dimensional image of the facility in their mind based off CAD plans. 

Today, with the use of BIM, contractors can create a three-dimensional model for planning and 

communication purposes. As mentioned in Chapter 2, the ability to visualize a building prior to 

construction has made a large impact on the construction industry. As seen in Table 4.14, BIM 

has also had a similarly large impact in the electrical contracting industry. Survey respondents 
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stated that “quite a bit” of value is being created from BIM through visualizing a project prior to 

any work starting. The mean scale is 3.86. 

 

The last two notable value-adding Building Information Modeling activities for electrical 

contractors are improvement in the shop drawing process and an overall improvement in time 

efficiency. These two activities were reported as adding “some” value with mean scale values of 

3.06 and 3.04 respectively. A moderate correlation was found between these two BIM activities 

with a correlation coefficient of 0.646. Through the use of BIM during the submittal process, 

electrical contractors have created value by decreasing the time needed to complete submittals 

and improving the quality of the field release drawings for field workers. Additionally, through 

the use of Building Information Modeling, electrical contractors have improved the efficiency of 

installation. As reported many times throughout this report, early planning and clashes detected 

with BIM have reduced the number of issues found in the field.  

 

Two other notable correlations relating to the previous paragraph: 

 A moderate correlation between the shop drawing process (Table 4.14) and shop 
drawings (Table 4.13). The correlation was expected and has a coefficient of 0.688.  
 

 A moderate correlation between the shop drawing process (Table 4.14) and scheduling 
(Table 4.14). The correlation coefficient is 0.650, and the reasoning behind this 
relationship is unknown. 

 

According to electrical contractors, energy and lighting analysis is the lowest value-generating 

Building Information Modeling activity. As seen in Table 4.14, the mean scale value is 2.04. 

Many professionals in the construction industry do take advantage of energy and lighting 
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analysis as displayed in Chapter 2. However, these are mostly design professional. When asked 

to perform this type of analysis, electrical contractors use BIM software. However, they are not 

asked do so often. Seventy percent of respondents reported “none” to “a little” value generated 

from the use of BIM during energy and lighting analysis.  

 

Two correlations were found in relationship to value-generated by electrical contractors from 

energy and lighting analysis through the use of BIM. The first is facility planning as listed in 

Table 4.14, with a correlation coefficient of 0.641. These two tasks are rarely performed by 

electrical contractors, and, for this reason, received answers from respondents supporting this 

data. The second is a correlation with bidding as listed in Table 4.13. As previously mentioned, 

the use of BIM during bidding is currently not generating value for electrical contractors. The 

two low value ratings created the correlation. 

 

The other two notable low value-adding Building Information Modeling activities for electrical 

contractors are quantity take-offs and a project’s cost estimation. The mean scale value for both 

of these activities is 2.20. A moderate-to-high correlation was found between these two BIM 

activities with a correlation coefficient of 0.752. As mentioned in Section 4.4.1, contractors 

hesitate to spend large amounts of money on estimating a project for bidding proposes. 

Additionally, the design team rarely provides a BIM model to contractors prior to bidding. For 

these reasons, the BIM value rating is low. However, survey results that showed quantity takes-

offs have a low value, which is surprising. BIM software providers often sell their software 

based on the fact that quantity take-offs can be completed faster. (Autodesk, Inc., 2012). After 
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discussions with professionals in the industry, it was determined that the low value could be tied 

to the fact that BIM models are often provided at very late stages in the design process. 

  

Two other notable correlations relating to the previous paragraph: 

 A moderate correlation between the quantity take-off activity (Table 4.14) and bidding 
phase (Table 4.13) with a correlation coefficient of 0.641. As was the case with value 
added from the use of BIM during energy and lighting analysis, two low value ratings 
created the correlation. 
 

 A moderate correlation between the quantity take-off activity (Table 4.14) and project 
close-out (Table 4.14). The correlation coefficient is 0.619, and the reasoning behind this 
relationship is unknown. 
 
 

Other notable correlations found through analyzing the data presented in section 4.4.2 include: 

 A strong-to-moderate correlation between the project turnover and closeout activity 
(Table 4.14) and the project closeout phase (Table 4.13) with a correlation coefficient of 
0.707. This correlation was expected. 
 

 A strong-to-moderate correlation between the submittal activities (Table 4.14) and the 
submittal project phase (Table 4.13). The correlation coefficient is 0.760, and, again, this 
correlation was expected. 
 

 A moderate correlation between the submittal activities (Table 4.14) and the project 
closeout phase (Table 4.13). The correlation coefficient is 0.673, and the reasoning 
behind this relationship is unknown. 
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4.4.3 Value Presented Through Performance Indicators 

Electrical contractors were asked to rate the level of improvement generated from Building 

Information Modeling as seen in twelve specific performance indicators: 

(1) Reduction in RFI’s, 

(2) Reduction in re-submittals, 

(3) Reduction in field conflicts, 

(4) Reduction in deficiency issues, 

(5) Reduction in punch list items, 

(6) Reduction in the cost of rework, 

(7) Reduction in the cost of as-built drawings, 

(8) Reduction in change orders, 

(9) Shorter processing time for change orders, and 

(10) Better coordination. 

Respondents were asked to rate the level of improvement measured through these performance 

indicators on the same scales mentioned previously: “none” to “a great deal.” Responses to this 

question show areas of improvement from the implementation of BIM as seen by electrical 

contractors. The ratings of these specific improvement areas portray how BIM is impacting 

construction projects. Additionally, the areas where BIM is making little to no impact can also be 

seen.  

 

According to electrical contractors, coordination improves the most from the use of Building 

Information Modeling. As depicted in Table 4.15, the mean scale value is 4.14. The use of BIM 
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by contractors has helped facilitate better communication between contractors before the start of 

construction. Prior to the use of BIM, much of the coordination of a project was done during the 

construction phase, which slowed down work. With today’s technology, contractors are often 

contractually required to participate in BIM coordination prior to construction starting. The 

implementation of BIM along with the added collaboration has improved overall coordination 

and decreased problematic issues in the field. This has proven to be of great value to electrical 

contractors in the construction industry. 

 
 

Table 4.15: Level of Improvement Generated from BIM as Seen in Performance Indicators 

# Category None 
A 

Little 
Some 

Quite 
A Bit 

A 
Great 
Deal 

MEAN 
SCALE 

1 Reduction in RFI’s 6% 18% 39% 33% 4% 3.10 
2 Reduction in re-submittals 16% 33% 27% 24% 0% 2.59 
3 Reduction in field conflicts 2% 0% 16% 51% 31% 4.08 
4 Reduction in deficiency issues 4% 14% 37% 41% 4% 3.27 
5 Reduction in punch list items 10% 22% 33% 33% 2% 2.98 
6 Reduction in the cost of rework 4% 14% 22% 45% 14% 3.51 

7 
Reduction in the cost of as-built 
drawings 

12% 16% 31% 33% 8% 3.08 

8 Reduction in change orders 6% 24% 45% 22% 2% 2.90 

9 
Shorter processing time for change 
orders 

31% 29% 27% 14% 0% 2.24 

10 Better coordination 2% 4% 12% 41% 41% 4.14 
 

As mentioned previously, implementing Building Information Modeling in electrical contracting 

has greatly improved the coordination of building systems within projects. In turn, improvement 

has reduced the number of field conflicts discovered by workers during construction. As is 

expected and shown in Table 4.15, the second highest level of improvement generated from 

implementing BIM, as seen in performance indicators, is the reduction of field conflicts. This 

item had a mean scale value of 4.08. During interviews, many contractors mentioned the 
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reduction of field conflicts due to BIM implementation. As stated by survey respondents, the use 

of Building Information Modeling in the early stages of a project allows the project team time to 

eliminate many conflicts between building systems that otherwise would have been discovered 

and dealt with in the field. Additionally, BIM implementation gives electrical contractors a larger 

voice during the coordination effort. Prior to BIM, electrical contractors were often the last trade 

to install their system. Today, thanks to BIM, electrical contractors are sometimes the first 

contractors to start installation. This gives electrical contractors more time to efficiently install 

their product. 

 

As reviewed thus far in Section 4.4.3, BIM use in electrical contracting has led to better 

coordination, and thus a reduction in field conflicts. In addition to these benefits, the reduction of 

field conflicts has also led to a reduction in the cost of rework. As seen in Table 4.15, the third 

highest ranked improved performance indicator is the reduction in the cost of rework, with a 

mean scale value of 3.51. This category is where electrical contractors see direct value. If, at the 

end of a project an electrical contractor has improved coordination and reduced the number of 

field conflicts, they more than likely will have saved money by preventing a large amount of 

rework performed on a job. As discussed in Chapter 2, many electrical contractors previously 

reported an improvement in the cost of rework. This report confirms those finding and more 

clearly defines the progression to those cost savings.  
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Early implementation of Building Information Modeling on a project leads to improvements 

during construction and cost savings, which can be further proven with the following 

correlations: 

 A moderate-to-strong correlation between better overall coordination (Table 4.15) and 
the value created during the construction phase (Table 4.13), with a correlation 
coefficient of 0.764.  
 

 A moderate correlation between better overall coordination (Table 4.15) and the value 
produced from the clash detection activity (Table 4.14), with a correlation coefficient of 
0.647.  
 

 A moderate correlation between the reduction in the cost of rework (Table 4.15) and the 
value created during the construction phase (Table 4.13), with a correlation coefficient of 
0.646.  
 

 A moderate correlation between the reduction in the cost of rework (Table 4.15) and the 
value generated from more efficient use of time (Table 4.14). The correlation coefficient 
is 0.613. 
 

 A moderate-to-strong correlation between the reduction in the cost of rework (Table 
4.15) and the value caused by the reduction in field conflicts (Table 4.15). The 
correlation coefficient is 0.712.  
 

 A strong correlation between the reduction in field conflicts (Table 4.15) and the value 
created during the construction phase (Table 4.13), with a correlation coefficient of 
0.806. 
 

 A moderate-to-strong correlation between the reduction in field conflicts (Table 4.15) and 
the value produced from the clash detection activity (Table 4.14), with a correlation 
coefficient of 0.712. 
 

 A moderate-to-strong correlation between the reduction in field conflicts (Table 4.15) and 
better overall coordination (Table 4.15). The correlation coefficient is 0.752.  
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In contrast, electrical contractors believe the lowest improved performance indicator generated 

from Building Information Modeling is shorter processing time for change orders. Sixty percent 

of electrical contractors reported “none” to “a little” improvement in return time for change 

orders. The mean scale value is 2.24. As mentioned by multiple contractors during interviews, 

BIM does not play a large role in the change order process. Some contractors use BIM to gather 

cost information and proposals for change orders. However, the largest amount of time dedicated 

to a change orders relates to having others review costs and create contract revisions. A 

correlation was found with the facility space planning activity listed in Table 4.14 with a 

correlation coefficient of 0.604. This activity generates low value for electrical contractors, 

similar to the small improvement seen in shorter processing time for change orders as the result 

of BIM use. These low ratings created the correlation relationship. 

 

The last notable performance indicator that was not largely impacted by BIM is the frequency of 

resubmittals. The mean scale factor for this performance indicator was 2.59. Many electrical 

contractors commented during interviews that BIM models provided by the design teams on 

projects do not contain information on the equipment and products to be used in construction. 

This means that electrical contractors are still relying on specification books to obtain 

information on products. If the design team is not clear about what is expected within the 

specification book, the electrical contractor might submit incorrect products for approval. For 

this reason, value created from the reduction in re-submittals through the use of BIM was not as 

high as other categories. In the future, electrical contractors should push design teams to provide 

more product information within the BIM model. 
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Other notable correlations found by analyzing the data presented in Section 4.4.2 include: 

 A moderate correlation between the reduction in deficiency issues (Table 4.15) and the 
value created during the shop drawing phase (Table 4.13). The correlation coefficient is 
0.626. This relationship is straight-forward—the use of BIM during the shop drawing 
process improves coordination prior to construction and decreases the amount of 
deficiency issues that arise in the field. 
 

 A moderate correlation between the reduction in deficiency issues (Table 4.15) and the 
reduction in the cost of as-built drawings (Table 4.15). The correlation coefficient is 
0.696. Decreasing the number of deficiency issues that arise in the field from the use of 
BIM results in fewer changes needed to made within the field release drawings. 
Decreasing the number of changes to these drawings decreases the cost of the final as-
built drawings. 
 

 A moderate correlation between the reduction in punch list items (Table 4.15) and the 
reduction in change orders (Table 4.15). The correlation coefficient is 0.649. Change 
orders come about when plans are unclear or the design team wants to implement a 
change in design. On the other hand, punch list items are created when plans are unclear 
or the contractor did not correctly follow the plans. Through the use of BIM, 
communication between the contractor and the design team improves, allowing for a 
decrease in change orders and a smaller punch list. 
 

 A moderate correlation between the reduction in the cost of as-built drawings (Table 
4.15) and the value created during the closeout phase (Table 4.13). The correlation 
coefficient is 0.649. The value created during the closeout phase comes partially from 
fewer changes that need to be recorded within the as-built drawings. Reducing the time 
and cost of completing as-built drawings creates value during the closeout phase. 
 

 Lastly, a moderate correlation between the reduction in the cost of as-built drawings 
(Table 4.15) and submittal activities (Table 4.14). The correlation coefficient is 0.613. 
The reason behind this relationship is difficult to determine and needs to be investigated 
further in future research. 
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4.5 SUMMARY 

Chapter 4 of this report documents the electrical contracting industry’s current use of Building 

Information Modeling through the use of the research survey and interviews conducted with 

professionals in the design and construction industry. As a result, readers should now have a 

sense of current use characteristics of BIM, project implementation of BIM, and BIM outcomes. 

 

Electrical contractors are increasing the overall implementation of Building Information 

Modeling on projects. Many realize that their companies still have room for improvement and 

growth within BIM. In order to continue improving their use of BIM, electrical contractors are 

making investments in staff training and necessary software. Additionally, electrical contractors 

are marketing their BIM capabilities to potential clients as a way of winning work. 

 

Electrical contractors continue to implement BIM on projects as a way to improve the 

coordination process with other trades. More often than not, implementing BIM on a project is 

required contractually. Owners, along with general contractors and construction managers, want 

electrical contractors to use BIM alongside the mechanical and plumbing trades. Autodesk 

products continue to be the most popular BIM software due to their compatibility with other 

software programs. Additionally, the use of and investment into BIM tools will play a significant 

role in the progression of BIM in the future of the electrical contracting industry. Electrical 

contractors, industry groups, and academia will need to concentrate time and effort into gaining a 

greater understating of BIM’s cost to a project, as well as creating external procedures with other 

companies. 
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Through the use of Building Information Modeling better coordination between trades has 

created value for electrical contractors during a project’s early planning stages. Additionally 

better shop drawings have been created through the use of BIM, which has led to more accurate 

field release drawings. Improvements found during construction can be seen through the 

reduction in field conflict and the greater productivity of electricians. Additionally, the use of 

BIM by electrical contractors has reduced the cost of project closeout as seen through the 

reduction in the cost of rework, smaller punch lists, and a lower cost to produce as-built 

drawings. Overall, the use of BIM has created great value for the electrical contracting industry. 

 

Chapter 5 of this report will review the future use of BIM as predicted by electrical contractors. 

Survey results will continue to be presented in addition to correlations with other data and input 

from interviews conducted with design and construction professionals. 
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CHAPTER 5 
FUTURE USE OF BUILDING INFORMATION MODELING 

 
 

5.1 INTRODUCTION 

The main purpose of the survey described in Chapter 3 was to determine the current and future 

use of Building Information Modeling in the electrical contracting industry. Chapter 4 reviewed 

the current use of BIM by electrical contractors. Chapter 5 will review the predicted future use of 

BIM as assessed by electrical contractors by reviewing survey results and summarizing interview 

responses. As mentioned in previous chapters, the survey data and interviews represent 

perceptions of these individuals. Lastly, correlations will be reviewed and presented throughout 

the chapter. 

  

Chapter 5 will look at two specific areas of the future use of BIM. The first is the use of BIM by 

electrical contractors on projects. The second is the predicted future investment in BIM by 

companies. As mentioned in Chapter 2, previous research into the predicted future use of BIM in 

electrical contracting was not available. This chapter will fill in some of the missing information 

and give the industry an idea of where the represented whole is heading. This research was not 

concentrated on the future use of BIM, and additional research into future BIM planning and 

trends is recommended. 
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5.2 EXPECTED USE 

To gain an understanding of the predicted future use of Building Information Modeling in the 

electrical contracting industry, survey respondents were asked to estimate the percentage of 

projects on which their company expects to implement BIM in the next two years. Respondents 

could choose from “less than 15%,” “15% to 30%,” “30% to 60%,” and “more than 60%.” This 

question was asked to all survey respondents and will be presented in two groups: current users 

and non-users. The original intent of this question was to compare current use of BIM to future 

use of BIM. As mentioned previously, the current use information was not presented in this 

report because of inconstancies in the data. However, the future use data will still be reviewed to 

show the estimated future use of BIM in the electrical contracting industry, the comparison 

between current and non-users, and any correlations that may exist. 

 

5.2.1 Current users 

On the survey, current Building Information Modeling users responded to the question asking 

them to estimate the percentage of projects on which their company expects to implement BIM 

in the next two years with an even distribution of responses between less than fifteen percent all 

the way to sixty percent. As shown in Table 5.01, less than fifteen percent, fifteen percent to 

thirty percent, and thirty to sixty percent had responses of 29 percent, 24 percent, and 33 percent 

respectively. The lowest response to the future use of BIM by electrical contractors is by 

respondents expecting to use BIM on more than sixty percent of their projects.  
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Table 5.01: Predicted Future Use of BIM on Projects by  
Electrical Contractor’s Currently Using BIM 

# Answer Responses Percentage
1 Less than 15% 14 29% 
2 15% to 30% 12 24% 
3 30% to 60% 16 33% 
4 More than 60% 7 14% 

TOTAL 49 100% 
 

Responses displayed in Table 5.01 show electrical contractors currently using Building 

Information Modeling plan to continue using BIM on many of their projects in the next two 

years. A strong-to-moderate correlation is found between the respondent’s expertise level and 

percentage of BIM projects their company plans on executing. The correlation coefficient for this 

relationship is 0.690. This correlation shows that electrical contractors who are confident in their 

current use of BIM tend to have big plans for implementing BIM on future projects. A moderate 

correlation is also found between future implementation plans and current practices in training 

company staff in BIM and marketing BIM capabilities to potential clients. The correlation 

coefficients for these relationships are both 0.612. As seen from the data and correlations, 

electrical contractors currently making a strong investment in BIM typically have plans on using 

BIM more frequently on projects in the future. 

 

During the interview process, all four of the electrical contracting respondents stated that that 

they will continue to increase their use of BIM on projects. Many stated that this increase will be 

partially mandated by project owners, general contractors, and construction managers. 

Additionally, all of the electrical contractors stated that their planned increase in the use of 

Building Information Modeling related to the improvements seen from the use of BIM with 

layout, fabrication, and clash detection, to name a few. 
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5.2.2 Non-Users 

Alternatively, responses by non-Building Information Modeling using electrical contractors to 

the same question told a different story. As depicted in Table 5.02, a majority of survey 

respondents, or 81 percent, intend on using BIM on less than fifteen percent of their projects in 

the next two year. The remaining respondents, or nineteen percent, planned to use BIM on fifteen 

to thirty percent of their projects in two years. Of all the non-Building Information Modeling 

electrical contractor users, none expected on using BIM on more than thirty percent of their 

projects in two years. 

 
Table 5.02: Predicted Future Use of BIM on Projects by  

Electrical Contractor’s Currently Not Using BIM 

# Answer Responses Percentage
1 Less than 15% 17 81% 
2 15% to 30% 4 19% 
3 30% to 60% 0 0% 
4 More than 60% 0 0% 

TOTAL 21 100% 
 

These responses reveal that electrical contractors who are not currently using Building 

Information Modeling do not have big plans for implementing BIM on future projects. As stated 

previously, many individuals mentioned that owners, general contractors, or construction 

managers dictate BIM implementation on projects. Some companies would not use BIM unless 

they were required to use BIM on a project. The electrical contractors who are not currently 

using BIM and do not have plans to change their use in the future most likely work in markets 

and with teams that are not mandating BIM’s use. Without this enforcement and if a company 

does not see return on the investment potential electrical contractors not currently using BIM do 

not desire to make the investment. As shown in this section, current non-BIM using electrical 
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contractors are likely conservative contractors who are not adept to change. No strong, or even 

moderate, correlation could be found between the data presented in Table 5.02 and any other 

data presented in this report. 

 

5.2.3 Comparisons 

A large contrast exists between companies that are currently using BIM and companies that are 

currently not using BIM with regards to the future planned use of Building Information 

Modeling. As seen in Tables 5.01 and 5.02, and as discussed in the previous sections, 81 percent 

of current non-BIM users plan on using BIM on fifteen percent or less of their projects in the 

next two years compared to 71 percent of current BIM users planning to use BIM on fifteen 

percent or more of their projects in the next two years. Contractors currently using BIM have big 

plans to continue their use of BIM as compared to contractors currently not using it. These 

contractors have hesitations about implementing BIM because they know there are costs and 

risks associated with BIM. Additionally, implementation of BIM within a company can be a 

huge undertaking without proper leadership and direction. This will be discussed further in 

Chapter 6. 
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5.3 INVESTMENT 

As a follow-up to a similar question reviewed in Chapter 4, electrical subcontractors were asked 

to rate their estimated future level of Building Information Modeling investment in six specific 

categories: 

(1) Purchasing software, 

(2) Creating BIM procedures within the company, 

(3) Creating BIM libraries, 

(4) Creating BIM procedures with other companies, 

(5) Training staff with BIM, and  

(6) Marketing BIM capability to potential customers. 

Respondents were asked to rate their future investment on a scale from “none” to “a great deal.” 

As was the case in the previous section, this question was asked to all survey respondents and 

will be presented in two groups: current users and non-users. The responses to this question 

reveal future BIM investment throughout the electrical contracting industry and help gage the 

future use of BIM. A comparison will be made between current and future BIM investments. 

Additionally, this section will investigate the comparison between current and non-users and 

present any correlations that may exist between future investment and other data. 

 

5.3.1 Current users 

In the next two years, the largest investment area for electrical contractors currently using 

Building Information Modeling is marketing BIM capabilities to potential customers. The means 

scale factor is 4.00. As shown in Table 5.03, 74 percent of respondents stated that they planned 
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on investing “quite a bit” to “a great deal” in this area. The second largest area of investment is 

in training staff members with a mean scale factor of 3.43. More moderate investments are 

planned for creating BIM procedures and libraries within the company. Lastly, the lowest areas 

of investment in the next two years are in creating BIM procedures with other companies and 

purchasing BIM software. The mean scale factors are 2.78 and 2.98 respectively. 

 
Table 5.03: Predicted Future Investment in BIM by Electrical  

Contractor’s Currently Using BIM 
 

# Category None 
A 

Little 
Some 

Quite 
A Bit 

A 
Great 
Deal 

MEAN 
SCALE

1 Purchasing software 8% 18% 45% 25% 4% 2.98 

2 
Creating BIM procedures within the 
company 

4% 18% 37% 29% 12% 3.27 

3 Creating BIM libraries 10% 12% 35% 29% 14% 3.24 

4 
Creating BIM procedures with other 
companies 

10% 33% 35% 14% 8% 2.78 

5 Training staff with BIM 6% 12% 29% 39% 14% 3.43 

6 
Marketing BIM capabilities to 
potential customers 

2% 10% 14% 33% 41% 4.00 

 

This data shows that electrical contractors currently using Building Information Modeling are 

interested more in marketing their abilities and continuing to train their staff as opposed to 

purchasing new software and creating BIM procedures with other companies. All six of the areas 

of future investment shown in Table 5.03 correlated as a whole—meaning that companies who 

plan for a large future investment in one area likely plan a large future investment in another 

area. The overall correlation is slight-to-moderate with values ranging from 0.439 to 0.774. The 

mean correlation coefficient for all of the date presented in Table 5.03 data is 0.577. 

Additionally, an overall slight-to-moderate correlation was found between the future investment 

of BIM and the predicted future use of BIM on projects by electrical contractors, depicted in 
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Table 5.01 and Table 5.03. The correlation coefficients range from 0.340 to 0.773 with a mean of 

0.559. 

 

A moderate correlation exists between the cost of BIM on a project and electrical contractors’ 

desire to develop BIM procedures with other companies. Of the thirteen companies who spent 

less than one percent of project costs on BIM, three stated that in the next two years they would 

have “some” focus on creating BIM procedures with other companies, six stated they would 

have “a little” focus, and four stated they would have no focus. On the other hand, of the nine 

companies that spent more than three percent of project costs on BIM, four stated that in the next 

two years they would have “a great deal” of focus on creating BIM procedures with other 

companies, two stated they would have “quite a bit” of focus, and three stated they would have 

“some” focus. The correlation coefficient between these relationships is 0.611. This correlation 

shows that, in general, companies that have increased funding for BIM coordination are also 

planning for the future and recognize the need to create better procedures. However, the 

correlation is only moderate, so there is some flexibility with this relationship. Some companies 

may have better control of their BIM costs and may still plan on creating better BIM procedures 

in the future. 

 

Two significant correlations were discovered relating to the planned use of marketing BIM 

capabilities to potential clients in the next two years. The first is the correlation between the level 

of expertise and the future marketing of BIM. Through statistical analysis, data showed that a 

company with a high expertise level will likely have greater plans for future investment in 

marketing BIM capabilities. Of the four companies that stated their level of expertise is 
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advanced, all four plan on investing a great deal into marketing in the next two years. 

Alternatively, of the three companies just staring to use BIM, all three only plan on investing a 

little into marketing in the next two years. This data shows that as electrical contractors become 

confident in their use of BIM, they will be more confident displaying their ability to clients. The 

correlation coefficient for this relationship is 0.736. 

 

The second correlation is between the future marketing of Building Information Modeling and 

the current value generated from the use of BIM during fabrication and shop drawings. Similar to 

the correlation between future marketing and expertise, if an electrical contractor generates 

significant value during shop drawings and fabrication they will likely have an interest in 

marketing their BIM capabilities in the future. Of the twenty contractors who stated they planned 

on investing a great deal into future marketing of BIM capabilities, seventeen were generating 

“quite a bit” to “a great deal” of value through the use of BIM during shop drawings and 

fabrication phases. The correlation coefficient for these relationships is 0.614 and 0.615 

respectively. These relationships show that electrical contractors desire to market their use of 

BIM on projects and the successes they have had using BIM in the past. They try to win future 

work by showing owners a significant cost savings through their use of BIM during fabrication 

and shop drawings. 

 

As stated previously in Chapter 4, many of the interview respondents noted that they planned to 

invest in Building Information Modeling tools that would aid in relaying information from the 

modeling team to the workers in the field through an investment in total stations, kiosks, and 

tablets. Additionally, many interview respondents recognized the need for creating procedures 



107 
 

with other companies. As shown in Table 5.03 and mentioned previously, this remains the lowest 

priority for future investment amongst electrical contractors. Lastly, a few of the design and 

construction firms outside of the electrical contracting industry recognized the need for electrical 

contractors to develop internal BIM libraries and to work to improve fabrication methods 

through investments in BIM. To stay competitive in the electrical contracting industry, 

companies will need to continue investing in Building Information Modeling and working 

towards maximizing their potential with BIM.  

 

5.3.2 Non-Users 

Responses to the same question by electrical contractors not currently using Building 

Information Modeling showed similar patterns to the information presented in section 5.2 of this 

report. As seen in Table 5.04, electrical contractors not currently using BIM do not have big 

plans to invest in BIM in the next two years as compared to electrical contractors who are 

currently using BIM. Purchasing BIM software is the largest investment current non-BIM users 

plan on making in the next two years. The mean scale rating is 2.29 out of 5. Ninety percent of 

the respondents stated that they plan on investing “a little” to “some” in purchasing BIM 

software. The next two largest investments by non-BIM users is training staff with BIM (2.05 

mean scale rating) and creating BIM procedures within the company (2.00 mean scale rating).  
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Table 5.04: Predicted Future Investment in BIM by Electrical 
Contractor’s Currently Not Using BIM 

 

# Category None 
A 

Little 
Some 

Quite 
A Bit 

A 
Great 
Deal 

MEAN 
SCALE

1 Purchasing software 10% 52% 38% 0% 0% 2.29 

2 
Creating BIM procedures within the 
company 

24% 52% 24% 0% 0% 2.00 

3 Creating BIM libraries 43% 38% 19% 0% 0% 1.76 

4 
Creating BIM procedures with other 
companies 

62% 19% 19% 0% 0% 1.57 

5 Training staff with BIM 24% 52% 19% 5% 0% 2.05 

6 
Marketing BIM capabilities to 
potential customers 

48% 38% 14% 0% 0% 1.67 

 

The lowest area of investment planned for the next two years by electrical contractors who are 

currently not using BIM is creating BIM procedures with other companies. The mean scale 

rating is 1.57. A majority of respondents, or 62 percent, stated that they did not plan on investing 

any resources into creating BIM procedures with other companies. The other two low areas of 

investment are marketing BIM capabilities to potential customers and creating BIM libraries. 

The mean scale ratings are 1.67 and 1.76 respectively.  

 

The three highest areas of investment by electrical contractors currently not using Building 

Information Modeling, as shown in Table 5.04, are the areas on which electrical contractors need 

to concentrate when their company first starts using BIM, including software purchases, staff 

training, and the creation of internal BIM procedures. Alternatively, the three lowest areas of 

future investment, as shown in Table 5.04, can be postponed until the company is further 

established with BIM. These are also areas that electrical contracting industry groups can 
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concentrate to help improve the industry, which will be further discussed in Chapter 6 of this 

report. 

 

Similar to what was discussed with current BIM users, all six of the areas of future investment 

shown in Table 5.04 mostly correlated as a whole. Companies that are not using BIM and do not 

have plans for a large future investment in one area will likely not have plans for future 

investment in another area. The overall correlation is moderate, with values ranging from 0.426 

to 0.828. The mean correlation coefficient for all of the data presented in Table 5.04 data is 

0.639. 

 

5.3.3 Comparisons 

Similar to what was discussed in Section 5.3.3 of this report, another large contrast exists 

between companies currently using BIM and companies not currently using BIM when looking 

at how these companies are planning for future investment in Building Information Modeling. As 

shown in Tables 5.03 and 5.04 and discussed in the previous sections, companies currently using 

BIM tend to have larger plans for BIM investment in the next two years as compared to 

companies not currently using BIM. This fact is true for all six categories measured. Differences 

are noticeable between users and non-users when looking at the levels of investment within each 

category. For example, current BIM users are most interested in what markets their capabilities 

to potential clients in the next two years, whereas non-BIM users are more interested in 

purchasing software. The one area that both groups plan on having a comparatively high 

investment in is training staff in BIM. During the interviews, many individuals mentioned a 
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continual need for training in order to stay up-to-date on software changes and the evolving 

industry. 

 

Similarities and differences are also noticeable between Building Information Modeling users’ 

current investments and future investment plan. Comparing Table 5.03 to Table 4.03 shows that 

all areas of investment rose except for software purchasing. Electrical contractors currently using 

BIM plan to continue and even increase their investment in BIM, suggesting the confidence 

current BIM users have in the modeling process and the impact BIM has had and will continue to 

have on construction. As previously mentioned, the only area not showing an increase in future 

investment was software purchasing. Overall, the level of investment stayed at the same level. 

Electrical contracting companies do not plan on making any significant changes in this area due 

to the high cost of purchasing new BIM software. 

 

A general correlation exists between level of investment electrical contractors are currently 

making compared to their planned level of investment in the next two years. Electrical 

contractors with a high level of current investment tend to have a higher planned level of 

investment for the future. For example, of the fifteen electrical contractors currently investing “a 

great deal” in marketing BIM capabilities to clients, thirteen plan on having the same level of 

investment in two years and the other two respondents will invest “quite a bit” in this category. 

Additionally, the current level of investment within a specific category is typically similar to the 

future level of investment within a different category. For example, of the five contractors not 

currently investing in training staff in BIM, four do not plan to create libraries and one plan to 

invest “a little” into creating libraries in the next two years. The overall correlation is moderate 
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with values ranging from 0.416 to 0.782. The mean correlation coefficient for the comparison of 

Table 4.03 to Table 5.03 is 0.602. 

 

5.4 SUMMARY 

Future growth of Building Information Model in electrical construction was predicted in the 

literary review presented in Chapter 2. From the research presented in Chapter 5, readers can see 

that the use and investment in BIM by current users and non-users will grow over the next two 

years. Building Information Modeling will continue to play a large role not only in electrical 

construction but also in the design and construction industry as a whole. 

 

The report finds that the future use and implementation of Building Information Modeling will 

continue to rise in the electrical contracting industry. As shown in Chapter 4, companies are 

looking to improve early coordination in order to decrease field conflicts and reduce the cost of 

rework through the use of BIM. 

 

In the next two years, current BIM users will still investment in marketing their BIM capabilities 

and training their staff in BIM. However, some investments will shift to a focus on creating 

internal procedures and libraries. On the other hand, non-users plan for start-up investments, 

which include purchasing BIM software and investing in training. Investments in BIM tools, 

fabrication, and the creation of BIM procedures should be the main focus for the electrical 

contracting industry to help companies stay competitive in the industry. 
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A noticeable difference between use and investment of users and non-users was found. Users 

typically use BIM on more projects and invest in resources to improve its use within their 

company. Regardless of a company’s current use, they will need strong commitment and 

leadership to make a good effort at implementing Building Information Modeling. 

 

As mentioned earlier, previous research into the future use of Building Information Modeling 

was not available. This report begins to address some of that information; however, additional 

research into future BIM planning and trends is needed. Chapter 6 summarizes the information 

contained throughout this report and proposes paths forward for continued BIM improvements 

and research. 
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CHAPTER 6 
SUMMARY AND CONCLUSION 

 
 

6.1 INTRODUCTION 

Over the last three decades, the construction industry has tracked project change and its 

relationship to productivity. In order to decrease project change and increase productivity, the 

construction industry implemented lean construction techniques and new technology. Through 

the use of early planning, built-in quality, and a focus on reducing changes throughout a project, 

lean construction has reduced project change and improved the construction process. 

Additionally, the use of new technology, including Building Information Modeling, in 

construction has led to the perceived notion by contractors that change during a project is 

minimized and productivity levels are increased. 

 

The electrical contracting industry lags behind in understanding and implementing BIM. An 

increase in the understanding and use of Building Information Modeling in the electrical 

contracting industry will lead to further reductions in project change as well as an increase in 

productivity. Electrical contractors need to understand the use of BIM and its impacts in the 

construction industry in order to plan on BIM implementation within their company. We give 

electrical contractors insight into the current use and trends for the future use of BIM as the 

result of this research. We will now suggest recommendations for improving the understanding 

and usefulness of BIM in the electrical construction industry. 
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6.2 SUMMARY OF RESEARCH 

Chapter 1 presents background on the purpose of this research in showing the relationship 

between construction productivity, information technology, and the use of Building Information 

Modeling. It also includes a breakdown of the problem statement, research objectives, definitions 

and concepts used throughout this report, research methodology, and scope of the research. 

 

Chapter 2 provides a thorough literary review to determine the history, present use, and predicted 

future plans for Building Information Modeling in both the construction industry as a whole and 

more specifically in the electrical contracting industry. Information on BIM’s adoption, usage, 

value, and impact was reviewed throughout the chapter. 

 

Chapter 3 includes the methodology used in creating the survey and interviewing individuals in 

order to collect information on the current and future use of BIM in the electrical contracting 

industry. Additionally, data characteristics were presented, which depicted the location, 

construction type, and company size of the survey respondents. A total of 70 companies 

responded to the survey, and eight individuals were interviewed 

 

Chapter 4 contains information on electrical contractors’ current use of Building Information 

Modeling. Of the 70 survey respondents, 49 were currently using BIM, and these companies 

represent all medium to large companies in the electrical contracting industry. Current-use 

characteristics of BIM are presented through involvement, investment, expertise, and experience. 

Project implementation of BIM was reviewed through the ways electrical contractors apply BIM 

to projects by specifically looking at project size, leadership and staffing, software and tools, 
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cost, and risk. BIM outcomes show the impact BIM is making during specific project phases, 

within project activities, and how performance has improved. Correlations were presented 

between data and backup was provided from interviews and the literature review presented in 

Chapter 2. 

 

Chapter 5 provided a look at two specific areas in the future use of Building Information 

Modeling by electrical contractors. The first is the use of BIM by electrical contractors on 

projects, and the second is the predicted future investment in BIM by companies. Each category 

was broken up into current users and current non-users. Again, correlations were presented 

between data and backed up through interviews with contractors and the literature review 

presented in Chapter 2. 

 

6.3 RESEARCH CONCLUSIONS 

The following are conclusions drawn from the study of the current and future use of Building 

Information Modeling in electrical construction: 

(1) Roughly two-thirds of medium-to-large electrical contracting companies currently use 
Building Information Modeling, a significant increase from previous research conducted 
on the use of BIM in electrical contracting. Of the companies using BIM, many are using 
existing tools and some are creating their own tools internally. 

 
(2) Between 2008 and 2009 a significant increase in the use of BIM can be seen in the 

electrical contracting industry. This increase was a reaction to market and owner 
demands for the use of BIM on projects. 
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(3) Electrical contractors are making significant investments in marketing their BIM 
capabilities to potential customers as well as in training staff on the use of BIM. 
Investments in creating BIM procedures are currently a low priority. Companies desire to 
invest more on BIM internally than externally. 
 

(4) A majority of electrical contractors consider themselves at an advanced level of expertise. 
Additionally, a majority of companies receive value from BIM but believe they have 
more to learn. Most electrical contractors realize they have room to invest and grow 
within many aspects of BIM. 

 
(5) The typical lowest project size electrical contractors use Building Information Modeling 

on is in the range of 10,000 to 50,000 man-hours. That being said, owners or construction 
managers normally dictate the use of BIM on a project for electrical contractors, not the 
project size. 
 

(6) Most electrical contractors state that the General Contractor or a Mechanical, Electrical 
or Plumbing trade leads the BIM effort during construction. Additionally, many 
companies recognize the need for an improved BIM process during construction. The 
leader of the BIM coordination needs to have a full understanding of the project, 
including schedule, sequencing, and maintenance, in order to properly manage project 
coordination. 
 

(7) On a typical project, electrical contractors use one to three BIM staff members for the 
modeling process. Many interview respondents notice a relationship between project size 
and the BIM staffing needed. 
 

(8) AutoCAD continues to be the leader within the electrical contracting industry in 
providing BIM software. 
 

(9) The use of tools to relay information from the BIM model to the project site is currently 
an important topic within the industry. Communication currently takes place through the 
use of total stations and kiosks located on the project site. In the future, the use of tablets 
and other tools will be what defines an electrical contracting company. 
 

(10) The majority of electrical contractors spend less than two percent of the total electrical 
construction cost on Building Information Modeling for a particular project. This 
percentage can fluctuate depending on how far long a company is with implementing 
BIM.  
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(11) The largest risk associated with the use of BIM continues to be the unpredictability of 
others on a project team. This risk can normally be mitigated with the implementation of 
protocol prior to the start of modeling. However, this implementation is still not being 
performed very well and the risk remains. 
 

(12) The largest value generated from the use of BIM during project phases for electrical 
contractors is seen during construction, completing final design, creation of construction 
documents, fabrication, and shop drawings. The smallest value generated is during 
bidding. 
 

(13) The largest value-generating activity from the use of BIM for electrical contractors is 
seen from clash detection, visualization of the facility design, improvement in shop 
drawings, and more efficient use of time. The smallest value generated is from light and 
energy analysis, cost estimation, and quantity take-offs. 
 

(14) The largest improvement seen through performance indicators from the use of BIM for 
electrical contractors is seen through improved coordination, a reduction in field conflicts, 
and a reduction in the cost or rework. The smallest improvements are reductions in 
processing time for change orders and reductions in re-submittals. 
 

(15) A relationship that starts with early use of Building Information Modeling and ends with 
cost savings was found. Through early planning and better coordination between trades, 
electrical contractors have created better shop drawings leading to more accurate field 
release drawings. This in turn leads to improved construction with a reduction in field 
conflicts and greater productivity of electricians. All of this helps companies reduce the 
cost of project closeout by minimizing the cost of rework, creating smaller punch lists, 
and a lowering the cost to produce as-built drawings. 
 

(16) Current BIM users and non-users expect an increase in the use of Building Information 
Modeling in the next two years. 
 

(17) Electrical contractors currently using BIM plan to continue investing in marketing their 
BIM capabilities to potential customers and training staff in the next two years. On the 
other hand, non-users who will start using BIM in the next two years plan on investing in 
software, training staff, and creating internal BIM procedures. 
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6.4 SUMMARY OF COMMENTS BY ELECTRICAL CONSTRUCTION INDUSTRY 

PROFESSIONALS 

This section summarizes the comments made by interview respondents during the interview 

process that took place for the completion of this report. These comments were used in Chapters 

4 and 5 as a way to provide further insight into the survey data presented. Additionally, the 

comments collected from the interviews will be used as the basis for making researcher’s 

recommendation. The following is a list of direct comments made by professionals in the design 

and construction industry: 

 The electrical contracting industry’s use of Building Information Modeling is quickly 
advancing. 
 

 The use of BIM works best when there is a construction manager involved with the 
project. 
 

 The construction industry needs to determine when a BIM model will be transferred from 
design to construction. There is definitely a handoff point. However, this has yet to be 
defined. 
 

 From a design standpoint, AutoCAD needs to provide better analysis tools within their 
BIM software packages. 
 

 Electrical contractors need to concentrate on the following: 
o Developing better internal libraries. 
o Identifying levels of modeling 
o Further work on joined modeling efforts with other trades 

 

 Our use of Building Information Modeling has been fully dictated by our contracts with 
owners. If we were not contractually obligated to use BIM, we wouldn’t be. 
 

 The biggest risk associated with BIM is conveying information accurately. Our BIM 
drafters do not have construction experience or knowledge and are having a difficult time 
showing details correctly. It seems that drafting is becoming a specialty—not just anyone 
can do it today. 
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 The learning curve with BIM is huge. 
 

 The use of BIM in electrical contracting is behind as compared to mechanical contractors. 
They have been using it for years because of the fabrication value they get from BIM. 
 

 When looking at the entire project, cost saving is sometimes not seen because the cost 
shifts from construction to planning/preconstruction. 
 

 A cost savings can be seen at the end of the project because record documents are created 
throughout the project, not just at the end. 
 

 There is a great need for BIM software to be tied to estimating software. 
 

 The electrical contractors need to trust the software and continue to learn about BIM. 
 

 An understanding of how owners are using BIM does not exist. Many owners do not even 
know how they will use the BIM model following construction. 
 

 People must understand that BIM is evolutionary, revolutionary. 
 

 General contractors and construction managers need to better understand BIM and take 
the lead on projects. Many do not fully understand the process. Additionally, they do not 
have the correct people on the BIM team—we would rather see a project manager who 
understands the project leading the modeling process instead of a BIM coordinator. 
 

 There is no way to calculate the return on investment or productivity savings from the use 
of BIM. 
 

 There is no benefit using BIM for one’s self. It is need for coordination.  
 

 The following are needed in order for an electrical contractor to be successful with BIM: 
o Leadership—BIM is not an experiment, 
o Continuous training, 
o Commitment to provide the resources needed, 
o Good hardware and software, 
o A dedicated effort. 

 

 The use of BIM for scheduling is the next step the construction industry needs to make. 
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 The use of total stations with the BIM model is making a large impact on construction. 
 

 We have been coordinating building systems using two-dimensional CAD for many 
years, so the switch to three-dimensional modeling was relatively easy. 
 

 Sometimes BIM models contain too much information and can hurt the modeling 
process. 
 

 Our drafters are becoming faster using three-dimensional modeling than they were with 
two-dimensional CAD. 
 

 BIM libraries are not always available from manufactures or suppliers. If these were 
offered, our company would be willing to pay slightly higher prices for this equipment 
due to the convenience found during modeling. 

 

6.5 RECOMMENDATIONS TO ELECTRICAL CONSTRUCTION INDUSTRY 

PROFESSIONALS 

This research has concluded that the use of Building Information Modeling in the electrical 

construction industry has helped to improve productivity and profitability. However, electrical 

contractors and the electrical contracting industry as a whole are still struggling to implement 

BIM. The use of BIM in construction is still relatively new, so fully understanding the concept 

can be difficult. Many companies faced with implementing BIM choose not to make the 

commitment because of their lack of understanding. From information provided in the surveys 

and comments collected during the interviews, the following suggestions are recommended for 

improving the use of Building Information Modeling within the electrical contracting industry. 
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6.5.1 Implementing BIM in a Company  

When a company first decides to implement Building Information Modeling, the task can seem 

daunting. The company must first understand that they will have start-ups costs. This includes, 

but is not limited to, purchasing software, improving hardware to handle the software and file 

sizes, and hiring full-time BIM staff members. Next, internal procedures and policies relating to 

BIM use needs to be implemented. These procedures and policies create a consistent practice 

throughout the company and minimize the risk from using BIM. Lastly, the company needs to 

find an effective way to communicate information between the staff who create the model and 

the field personnel who fabricate or build the electrical system. 

 

Companies who have utilized BIM in the past will also want to continue focusing on how they 

use BIM within their company. A company must provide continuous training for their BIM staff 

members so they stay updated on software changes. Additionally, companies may want to 

consider training their field personnel in navigating a BIM model. Lean construction principals 

focus on workers in the field. If these workers can access and understand the model, less 

information will be lost in translation. Investments in new software, hardware, and field tools are 

also important. To stay competitive in the industry, a company must understand technological 

changes. Lastly, electrical contractors must continue reviewing and updating their policies and 

procedures relating to BIM. With experience, a company can grasp the risks associated with BIM 

and implement procedures and policies to minimize this risk. 

 

The most important part of implementing Building Information Modeling within an electrical 

contracting company is leadership and commitment. BIM cannot be taken for a test drive. If a 
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company is to use BIM, they need to be truly committed to the practice and must have leadership 

within the company to take on the challenge. Additionally, the company must work to fully 

understand BIM and continue to grow within the concept of information modeling and 

collaboration with a lean approach. 

 

6.5.2 Implementing BIM on a Project  

Creating a BIM model occurs in two phases on a project: the first during the design and the 

second during construction. At some point the design team transfers the model to the contractors. 

As a whole, early on the owner, the design team, and possibly construction manager, needs to 

discuss when the transfer will happen and how early the specialty trades should be involved. 

Additionally, an agreement should be made on how complete the model will be and what is 

expected of the specialty trades. 

 

Implementing BIM on a project during construction can be difficult due to the number of 

members involved. Prior to the beginning of the modeling process, the team must work together 

to understand why BIM is needed on that particular project. All members involved in the process 

must have an understanding of the owner’s needs when the completed model is turned over to 

the ownership team following construction. Within the project team, system complexity or 

contractual requirements might be driving the use of BIM. Additionally, an understanding of 

each company’s needs must be known. A company may use BIM for fabrication purposes, better 

layout, and/or to visualize their system for improved productivity. 
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Creating procedures for the project team is also important. All contractors must agree on 

expectations and how the model will be completed. Additionally, all contractors must be held 

accountable to these procedures. The following are examples of procedures for use within a 

project team: 

 Determining the team leader, 

 Determining how information will be shared, 

 Stating the level of detail expected, 

 Setting deadlines and standard meeting times, 

 Creating procedures for dealing with clashes, 

 Choosing standard software, and 

 Defining constraints. 
 

 

6.5.3 Help from the Industry 

There are many ways electrical contracting industry groups could help improve the 

implementation and use of Building Information Modeling within electrical contracting. The first 

is guidance on how to implement BIM within a company for the first time. As seen from this 

research, many companies struggle with implementing BIM, mainly due to the fact that 

implementation can seem daunting, and many companies are unwilling to be fully committed to 

implementation. Industry groups, such as the National Electrical Contractors Association 

(NECA), Foundation for Electrical Construction Inc. (ELECTRI International) council members, 

and Federated Electrical Contractors (FEC), need to provide more guidance for electrical 

contractors just starting to use BIM, possibly in the form of training, providing common internal 

procedures, and/or documenting good practices. 
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The second way electrical contracting industry groups can improve the industry is by creating 

dialog with other industry and ownership groups about areas on which companies are not 

concentrating. As discussed within this report, companies are not currently making large 

investments in external BIM procedures and are not looking to significantly increase their 

investment in this area in the next two years. Creating external procedures with other industry 

groups and understanding owner’s needs is crucial. Electrical contracting industry groups can 

facilitate this conversation. There are also other areas that industry groups can help improve, 

including, but is not limited to, customizing BIM software for electrical contractors, improving 

fabrication from BIM models, and developing BIM libraries with the assistance of manufactures 

and suppliers.  Additionally, the creation of industry and owner expected BIM procedures would 

help with the advancement of software development.  As shown, Autodesk has control of BIM 

software development throughout construction. Providing industry standards to Autodesk would 

help with the development of BIM software and advance the construction industry. 

 

6.5.4 BIM is Not Just a Software 

Lastly, individuals, electrical contracting companies, and the electrical contracting industry as a 

whole must realize that Building Information Modeling is more than just software. As stated in 

Chapter 1, BIM refers to the creation and use of computer models and collaborative work 

between companies to improve design and construction of facilities and other infrastructure. 

Collaboration is the key ingredient to BIM. As revealed through the interviews in this report, 

most companies realize this but are still working to understand and maximize BIMs potential for 

collaboration. All parties involved with Building Information Modeling must continue to discuss 

collaborative efforts both internally and externally. Owners, architects, and construction 
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managers often dictate collaborative efforts. Electrical contractors must continue to push early 

involvement and flexibility in the process. Additionally, electrical contractors must have a voice 

within a project team during the coordination effort so all trades can be on an equal playing level. 

 

6.6 RECOMMENDATIONS FOR FUTURE RESEARCH 

This research provides a report revealing the comprehensive use of Building Information 

Modeling in electrical contracting. The study provided a general overview of electrical 

contractor’s current and future use of BIM. Future research should be conducted where this 

report may be inconclusive. The following are recommendations for future research either by 

industry groups or academia: 

 Return On Investment: As mentioned earlier in this research, no good method for 
calculating the return on investment from the use of Building Information Modeling 
currently exists. Many previous researchers and companies have attempted to calculate 
the value of using BIM, but no consistent results were obtained. Nearly all companies 
understand that there is a return from using BIM and do not need specific data to show 
this. Due to the complexity of these factors and the fact that BIM is often required 
contractually, future research on the use of BIM is not recommended. 
 

 Cost: As stated in Chapter 4, electrical contractors are interested in knowing the cost of 
BIM use for bidding purposes. With two-dimensional CAD, electrical contractors are 
able to calculate the cost of drafting per linear foot of conduit or per piece of equipment. 
Today, with the use of BIM, that data is not applicable. Some of the electrical contractors 
interviewed noted that they are starting to track these cost internally. However, they are 
interested in knowing the cost of creating a BIM model in the electrical contracting 
industry. 
 

 Future Use: The research contained in this report focuses on the current use of Building 
Information Modeling. The limited information on the future use of BIM is presented 
using survey data and interviews. To gain further insight on the future use of BIM in the 
electrical contracting industry, further research is recommend to help shape and guide the 
industry as more technology is implemented to improve productivity and profitability. 
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 Scope: The research contained in this report was limited to the electrical contracting 
industry. To gain an understanding of the use of Building Information Modeling in other 
trades, research must be expanded to include mechanical, plumbing, fire protection, low 
voltage electrical, general contractors, and other specialty trades. Additionally, the scope 
of this research was extremely broad. Individual topics could be explored more closely to 
gain a better understanding of BIM. 
 

 Procedures: A list of best practices pertaining to the use and implementation of Building 
Information Modeling would be helpful for the electrical contracting industry and 
probably all of the construction industry. As is the case with all construction, when a 
contractor has more experience with a topic, they know how to react to a situation. If a 
best practice list existed for contractors new to BIM, the learning curve would be less 
steep. Additionally, as mentioned in the recommendations to the industry section, further 
development of standards is need in order to force further software development. 
 

 End Users: In the eyes of many contractors, Building Information Modeling is used for 
internal construction purposes: coordination between trades, visualizing design, 
fabrication, scheduling, etc. The use of the model following construction is low on the 
priority list. Future research should work to understand how owners use the final model 
and what information they want to see in the model. This understanding will help future 
owners decide how to use their model and will help contractors in forming the model. 
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6.7 CONCLUSION 

The ultimate goal for this research was to obtain solid data to make recommendations to the 

electrical contracting industry for improving its use of Building Information Modeling. This 

research thesis had three major objectives: quantify the current use and impact of BIM, 

approximate the future use of BIM, and offer the industry recommendations to help improve the 

understanding and usefulness of BIM. These intentions were achieved through surveying and 

interviewing contractors in the electrical construction industry in order to determine possible 

trends and correlations. The findings presented in this report are intended for the use of electrical 

construction contractors and possibly other trades working in construction to learn more about 

Building Information Modeling’s use and implementation in construction. 
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APPENDIX B 
COVER EMAIL AND SURVEY QUESTIONNAIRE 

 
 
This section contains the cover email sent out to the electrical contracting companies throughout 

the United States. The email details the purpose of the survey and gives directions for responding 

to the survey. Additionally, this section includes the survey available through the link provide in 

the email and administrated through Qualtrics. 
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SUBJECT: Electrical Contracting Research at UW-Madison 
 
Greetings, 
 
My name is Michael Yeutter, and I am a graduate student working with Dr. Awad Hanna in the 
Civil and Environmental Engineering Department at the University of Wisconsin-Madison. We 
are conducting research on the use of Building Information Modeling (BIM) in the electrical 
contracting industry. The goal of the research is to determine the current use of BIM in the 
industry, the results from using BIM on projects, and to get an idea of the future use of BIM. 
 
Listed below, you will find a link to a survey on the subject matter. The survey is very short and 
should only take 10 minutes to complete. All responses will be strictly confidential. For the 
purpose of this survey, BIM refers to the creation and use of computer models and collaborative 
work between companies to improve electrical design and construction. 
 
Link to survey: https://uwmadison.qualtrics.com/SE/?SID=SV_7WN1dn9bPA2UMcc  
(If this link does not work, please copy it into your internet browser) 
 
The results of the survey will be summarized in a report and possibly published within the 
construction industry. All survey participants will receive a copy of the report. Through our 
research, we wish to get a better understanding of Building Information Modeling trends in the 
electrical contracting industry. With this information, electrical contractors will be better 
prepared for changing design and construction practices. 
 
If you have any questions or concerns, please feel free to contact Michael by email at 
<yeutter@wisc.edu>. 
 
Thank you for your time and consideration with this research. 
 
Dr. Awad Hanna, P.E 
Professor and Chair 
Construction Engineering and Management Program 
Department of Civil and Environmental Engineering 
University of Wisconsin-Madison 
 
Michael R. Yeutter 
Graduate Student 
Construction Engineering and Management Program 
Department of Civil and Environmental Engineering 
University of Wisconsin-Madison 
 



 

**If answwer to question 1 is “We are not using BBIM within our company,” please skip too question 18
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APPENDIX C 
SURVEY DATA 

 
 
This section contains data collected from a survey distributed to electrical contracting 

companies. Information collected from the survey was analyzed and presented throughout this 

report. Correlation coefficients between data were founding using the correlation function within 

Microsoft Excel. The questions listed below correspond with numbers that appear on the x-axis 

of the table on the last page of Appendix C. Respondents are listed on the y-axis and are assigned 

numbers chronological. The numbers which appear in the table correspond to the provided 

answers within the survey questions as shown in Appendix B.  

 

1) How would you characterize your company’s level of involvement in BIM? 
 
2) Which statement best characterizes your company’s experience of BIM's business 

value? 
 
3) What is your company’s level of expertise with BIM? 
 
4) On how many projects did your company use BIM in 2010? 
 
5) What is the total number of projects your company was involved with in 2010? 
 
6) How many years has your company been using BIM? 
 
7) From your experience, which project team member leads BIM electrical coordination in 

the modeling (vs. the managing) process? 
 
8) Of the total electrical cost for a project, what is the average percentage that is used for 

BIM? 
 
9) What is the typical size of the projects in which your company is using BIM? 
 
10) How many BIM staff members are typically on a project? 
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11) For each of the following categories, to what extent is your company currently 
investing in BIM? (Purchasing software) 

 
12) For each of the following categories, to what extent is your company currently 

investing in BIM? (Creating BIM procedures within the company) 
 
13) For each of the following categories, to what extent is your company currently 

investing in BIM? (Creating BIM libraries) 
 
14) For each of the following categories, to what extent is your company currently 

investing in BIM? (Creating BIM procedures with other companies) 
 
15) For each of the following categories, to what extent is your company currently 

investing in BIM? (Training staff with BIM) 
 
16) For each of the following categories, to what extent is your company currently 

investing in BIM? (Marketing BIM capability to potential customers) 
 
17) For each of the following project phases, please indicate the level of value BIM is 

generating throughout the project lifecycle. (Feasibility) 
 
18) For each of the following project phases, please indicate the level of value BIM is 

generating throughout the project lifecycle. (Preliminary Design) 
 
19) For each of the following project phases, please indicate the level of value BIM is 

generating throughout the project lifecycle. (Final Design) 
 
20) For each of the following project phases, please indicate the level of value BIM is 

generating throughout the project lifecycle. (Construction Documents) 
 
21) For each of the following project phases, please indicate the level of value BIM is 

generating throughout the project lifecycle. (Bidding) 
 
22) For each of the following project phases, please indicate the level of value BIM is 

generating throughout the project lifecycle. (Fabrication) 
 
23) For each of the following project phases, please indicate the level of value BIM is 

generating throughout the project lifecycle. (Construction) 
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24) For each of the following project phases, please indicate the level of value BIM is 
generating throughout the project lifecycle. (Shop Drawings) 

 
25) For each of the following project phases, please indicate the level of value BIM is 

generating throughout the project lifecycle. (Submittals) 
 
26) For each of the following project phases, please indicate the level of value BIM is 

generating throughout the project lifecycle. (Closeout) 
 
27) For each of the following project phases, please indicate the level of value BIM is 

generating throughout the project lifecycle. (Operations and Maintenance of the 
facility) 

 
28) For each of the following project activities, please indicate the level of value BIM is 

generating throughout the project lifecycle (Clash detection) 
 
29) For each of the following project activities, please indicate the level of value BIM is 

generating throughout the project lifecycle (Cost estimation for project) 
 
30) For each of the following project activities, please indicate the level of value BIM is 

generating throughout the project lifecycle (Energy/lighting analysis) 
 
31) For each of the following project activities, please indicate the level of value BIM is 

generating throughout the project lifecycle (Facility space planning) 
 
32) For each of the following project activities, please indicate the level of value BIM is 

generating throughout the project lifecycle (More efficient use of time) 
 
33) For each of the following project activities, please indicate the level of value BIM is 

generating throughout the project lifecycle (Project turnover and closeout) 
 
34) For each of the following project activities, please indicate the level of value BIM is 

generating throughout the project lifecycle (Quantity take-off) 
 
35) For each of the following project activities, please indicate the level of value BIM is 

generating throughout the project lifecycle (Scheduling) 
 
36) For each of the following project activities, please indicate the level of value BIM is 

generating throughout the project lifecycle (Shop drawing process) 
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37) For each of the following project activities, please indicate the level of value BIM is 
generating throughout the project lifecycle (Stakeholder engagement) 

 
38) For each of the following project activities, please indicate the level of value BIM is 

generating throughout the project lifecycle (Submittal process) 
 
39) For each of the following project activities, please indicate the level of value BIM is 

generating throughout the project lifecycle (Visualization of facility design) 
 
40) For each of the following performance indicators, please indicate the level of 

improvement from the use of BIM throughout the project lifecycle (Reduction in RFI’s) 
 
41) For each of the following performance indicators, please indicate the level of 

improvement from the use of BIM throughout the project lifecycle (Reduction in re-
submittals) 

 
42) For each of the following performance indicators, please indicate the level of 

improvement from the use of BIM throughout the project lifecycle (Reduction in field 
conflicts) 

 
43) For each of the following performance indicators, please indicate the level of 

improvement from the use of BIM throughout the project lifecycle (Reduction in 
deficiency issues) 

 
44) For each of the following performance indicators, please indicate the level of 

improvement from the use of BIM throughout the project lifecycle (Reduction in punch 
list items) 

 
45) For each of the following performance indicators, please indicate the level of 

improvement from the use of BIM throughout the project lifecycle (Reduction in the 
cost of rework) 

 
46) For each of the following performance indicators, please indicate the level of 

improvement from the use of BIM throughout the project lifecycle (Reduction in the 
cost of as-built drawings) 

 
47) For each of the following performance indicators, please indicate the level of 

improvement from the use of BIM throughout the project lifecycle (Reduction in 
change orders) 
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48) For each of the following performance indicators, please indicate the level of 
improvement from the use of BIM throughout the project lifecycle (Shorter processing 
time for change orders) 

 
49) For each of the following performance indicators, please indicate the level of 

improvement from the use of BIM throughout the project lifecycle (Better 
coordination) 

 
50) In the next 2 years, what percentage of your company’s projects do you expect will be 

using BIM? 
 
51) In the next 2 years, please indicate the level of investments you plan to focus on each of 

the following. (Purchasing software) 
 
52) In the next 2 years, please indicate the level of investments you plan to focus on each of 

the following. (Creating BIM procedures within the company) 
 
53) In the next 2 years, please indicate the level of investments you plan to focus on each of 

the following. (Creating BIM libraries) 
 
54) In the next 2 years, please indicate the level of investments you plan to focus on each of 

the following. (Creating BIM procedures with other companies) 
 
55) In the next 2 years, please indicate the level of investments you plan to focus on each of 

the following. (Training staff with BIM) 
 
56) In the next 2 years, please indicate the level of investments you plan to focus on each of 

the following. (Marketing BIM capability to potential customers) 
 
57) How much were your company’s billings in 2010? 
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APPENDIX D 
INTERVIEW QUESTIONS 

 
 
This section contains questions used during the interview process. This information was 

analyzed and presented throughout this report as a way to provide further backup and fill in 

missing information.  

 

1) Please characterize your company’s level of involvement in BIM. 
a. How would you characterize the construction industry’s level of involvement in 

BIM? 
b. How would you characterize the electrical contracting industry’s level of 

involvement in BIM? 
 

2) How many years has your company been using BIM? 
 

3) What is your company’s level of expertise with BIM? 
 

4) How would you best characterize your company’s your company’s experience of BIM’s 
business value? 
 

5) From your experience, which project team member leads BIM electrical coordination in 
the modeling process (vs. the managing process)? 
 

6) What BIM software is your company currently using? 
 

7) Of the total contract cost for a project, what is the average percentage that is used for 
BIM? 
 

8) What is the typical size of the projects in which your company is using BIM? 
 

9) From your experience, what are the risks associated with BIM? Please comment. 
 

10) How many BIM staff members are typically on a project? Please comment. 
 

11) Is your company using tool(s) that utilize a completed BIM model? 
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12) To what extent is your company currently investing in BIM? 
 

13) Please speak to the level of value BIM is generating throughout the project lifecycle: 
a. During project phases (i.e. Preliminary design, construction documents, shop 

drawings, etc.)? 
b. Project activities (i.e. clash detection, energy analysis, scheduling, etc.)? 

 
14) Please speak about the level of improvement seen during the project from using BIM. 

What areas specifically? 
a. What improvement have you seen in the electrical contracting industry? 

 
15) In the next two years, does your company plan on increasing its use of BIM? 

 
16) In the next two years, what areas of investment with BIM does your company plan on 

focusing (i.e. software, procedures, training, etc.)? 
a. What areas should the electrical contracting industry focus on? 

 
17) How can the electrical contracting industry improve its use of BIM? 

 
18) Any other comments? 

 
 

 

 

 

 

 

 


